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1. INTRODUCTION

Local infrastructure provision is a key element of spatial planning. New
developments necessitate investment in the transport network, connections to
electricity, gas and water supplies, and the provision of additional leisure, recreation
and cultural activities. As part of the development of Waverley’'s Local Plan, the
Council has worked with the full range of infrastructure providers to analyse the
implications of planned growth on the services they provide and to identify where
investment will be required over the plan period. In addition to demands on
infrastructure from new development, the Borough will be subject to changing
demographics, an ageing population and climate change, and these considerations
have been included in the work carried out.,

The infrastructure planning process needs to identify not only the infrastructure that
is required but also the cost and phasing of delivery, how it will be funded and who is
responsible for delivery.

The Infrastructure Delivery Plan (IDP) is part of the evidence base supporting the
Local Plan. It must be remembered that infrastructure provision will change as new
funding programmes are developed and priorities rescheduled. The IDP will be a
living document and will be updated on a regular basis to reflect any changes to the
delivery of infrastructure.

The main part of the document details the background information supplied by the
infrastructure providers on existing provision and future requirements, and an
assessment of the implications for the Local Plan. The detail of the projects is
contained in the Infrastructure Delivery Schedule in the final section.

The Policy Context

The National Planning Policy Framework states that:
‘Local Planning Authorities should work with other authorities and providers to:

e Assess the quality and capacity of infrastructure for transport, water supply,
wastewater and its treatment, energy (including heat), telecommunications,
utilities, waste, health, social care, education, flood risk and coastal change
management, and its ability to meet forecast demands; and

e Take account of the need for strategic infrastructure including nationally
significant infrastructure within their areas.’

Assessing Existing and Future Need

The IDP makes an assessment of how much need exists for each type of
infrastructure, what it will cost to meet that need and where the funding might come
from.

A basic principle underlying developer contributions is that developers should pay to
help mitigate the additional demand for infrastructure that arises as a result of new
development. Existing shortages of infrastructure are not the responsibility of new
developments and should not be remedied through developer contributions.



In assessing the existing and future need, the Council has, wherever possible, used
local and national targets to understand whether there is or will be a deficit of
provision.

The IDP is has been developed collaboratively with local communities, stakeholders
and strategic infrastructure providers, including county councils, and the
accompanying schedule sets out the projects necessary to meet the needs created
by new development in the borough of Waverley.

The objectives of the IDP

i. To provide evidence on infrastructure requirements to help the Council in
shaping the amount, location and form of development within Waverley up to
2032.

i. To provide clarity to infrastructure providers as to what is needed within the
Borough to the spatial strategy and to give all parties confidence that
infrastructure will be delivered and what contributions should be made
accordingly.

iii. To identify an infrastructure delivery plan/programme which will provide an
integrated approach to future investment and provide a basis for the
introduction of a Community Infrastructure Levy (CIL).

Types of infrastructure

For the purposes of this document (and mirrored in the Local Plan), infrastructure
comprises;

e Transport: road network, bus, cycling and walking infrastructure, rail, parking

e Education: primary and secondary education, further and higher education,
nursery schools and other early years provision

e Health: acute care and general hospitals, health centres/primary care trusts,
ambulance services and social care

e Social and community: supported accommodation, social and community
facilities, sports centres, open spaces, parks and play space

e Public services: waste management and disposal, libraries, cemeteries,
emergency services (police, fire, ambulance), places of worship, prisons, drug
treatment centres

o Utility services: gas supply, electricity supply, heat supply, water supply, waste
water treatment, telecommunications infrastructure

e Water resources and water quality
e Flood risk management

e Suitable Alternative Natural Greenspace (SANG) in accordance with the
Thames Basin Heaths Special Protection Area Avoidance Strategy



e Green infrastructure: parks and gardens, natural and semi-natural urban
greenspaces, green corridors, outdoor sports facilities, amenity greenspace,
provision for children and young people, allotments, cemeteries and
churchyards, accessible countryside in urban fringe areas, river and canal
corridors, green roofs and walls.

Section 3 of this plan describes the current and predicted infrastructure requirements
for each of these infrastructure types.



2. PLANNED DEVELOPMENT

Policy ALH1 of the Local Plan sets a housing target of at least 9,861 additional
homes between 2013 and 2032. It is anticipated that these will be distributed broadly
as follows (all figures rounded).

Table 1: Area Housing Targets (Local Plan 2032)

Area Housing target
(minimum net nos. of
dwellings)

Farnham 2,330

Godalming 1,240
Haslemere 830

Cranleigh 1,520

Dunsfold Aerodrome Up to 2,600
Larger Villages 700
Smaller Villages 305
Other Villages and 335
Windfalls

The level of non-residential development is not expected to be as significant. The
Employment Land Review (2016) projects.an overall surplus of 14,700 sq. m of
employment floorspace by 2033. However, this overall figure assumes that the
projected surplus of 30,500 sg. m in B1¢c/B2/B8 floorspace (light industrial/general
industrial and storage and distribution) will meet the projected need for 15,800 sq. m
of Bla/b (offices/research and development) by 2033.

The Town Centre Retail Study Update (2013) identified the following potential need
for additional retail floorspace in the Borough’s four designated town centres:

Table 2: Additional Retail Floorspace Need (net)

Centre Convenience Comparison
Farnham 1,517 sgm 10,665 sg m
Godalming 946 sgm 2,128 sgm
Haslemere 945sgqm 1,342 sg m
Cranleigh 696 sqm 1,353 sg m

Appendix 1 provides more detail on the main settlements in Waverley and the
planned development in the strategic allocations.




3. CURRENT PROVISION & INFRASTRUCTURE REQUIREMENTS

This section provides a description of the current infrastructure capacity in the
Borough for each of the types of infrastructure, as defined in the Local Plan.

Transport

Strategic Highway Network

Lead Highways England

Organisation

Existing Highways England is a government owned company that is
Provision licensed to operate, maintain and modernise the strategic road

network (SRN) in line with the Roads Investment Strategy,
reflecting public interest and to provide effective stewardship of
the network’s long term operation and integrity. In the case of
Waverley this relates to the A3 Trunk Road (see next page for a
description of the principal road network).

There are no motorways within the Borough, but the main
junctions used by the local population are the M25 Junction 10
(A3) and M3 Junction 4 (A331).

Future When considering proposals for growth, any impacts on the SRN
Requirements will need to be identified and mitigated as far as reasonably
possible. HE will support proposals that consider sustainable
measures, which manage down demand and reduce the need to
travel. Infrastructure improvements on the SRN should only be
considered as a last resort. Proposed new growth will need to be
considered in the context of the cumulative impact from already
proposed development on the AS.

Two schemes in the Department for Transport’'s Road Investment
Strategy (RIS) for the 2015/16-2019/20 Road Period would
potentially affect traffic flows and congestion in the Borough
during the Plan period:

o Improving the A3 in Guildford from the A320 to the Hogs
Back junction with the A31, with associated safety
improvements (proposals to be developed for the next
Road Period 2020-2025);

o Improvement of the M25 Junction 10/A3 Wisley to allow
free-flowing movement in all directions, together with
improvements to the neighbouring Painshill interchange on
the A3 to improve safety and congestion and upgrading the
M25 between junction 10 (A3) and junction 16 (M40) to be
delivered in this Road Period).

Cross Boundary | It is recognised that the proposed Local Plan will play an
Issues important role in delivering planned growth. Discussions have
been and will continue to take place to ensure the impacts on the




A3 from proposals in Waverley and adjoining authorities are
considered and that the appropriate package of mitigation
measures are secured and programmed to allow the growth to
occur. It is noted that Highways England in their 3" October 2016
response to the Local Plan Regulation 19 Consultation advised
the following:

‘From the information provided, identified growth in Waverley is
not reliant upon delivery of a potential large scale scheme on the
A3 through Guildford later in the Plan period’.

Therefore although the schemes have been identified in the IDS it
is considered that they are not essential to enable the Local Plan
growth to occur.

Implications for
the Local Plan

The Surrey County Council Strategic Highway Assessment
(August 2016) provides the following summary on the impact of
the Local Plan on the SRN at paragraph 5.1.12:

“This strategic assessment indicates that with mitigation the
residual impact of the submission draft Local Plan is not
considered severe in terms of the National Planning Policy
Framework guidance, with the possible exception of the effect on
the A3. This is likely to be the subject of further work with
Highways England to determine what mitigation is required, and
whether the planned Road Investment Strategy schemes are
likely to be forthcoming and whether alternative considerations
are needed. This assessment does not mean to say that further
mitigation will not be required and, indeed, this report identifies
opportunities for further mitigation”

However, as set out above, Highways England do not believe that
the schemes are essential to enable Waverley’'s proposed growth
although it is recognized that they would offer wider transport
benefits which will extend into Waverley borough. We therefore
consider that the Infrastructure Delivery Plan should include the
following transport schemes in the Road Investment Strategy for
the 2015/16-2019/20 Road Period (Department for Transport,
March 2015) but as ‘desirable’ schemes rather than ‘essential’:

e ‘M25 Junction 10/A3 Wisley interchange ‘Road Investment
Strategy’ scheme (E16)’

e ‘M25 Junctions 10-16 ‘Road Investment Strategy’ scheme
(E15).

e ‘A3 Guildford (A320 Stoke interchange junction to A31
Hog’s Back junction) ‘Road Investment Strategy’ scheme
(E31)

Sources of
Funding

e Department for Transport
e CIL




e S5S106

Local Highway Network

Lead
Organisation

Surrey County Council (SCC)

Existing
Provision

Surrey County Council is both the local highway authority and local
transport authority for the county of Surrey, including the borough of
Waverley.

The main settlements and the main road and rail networks in
Waverley are shown below.
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Figure 1: Map showing main settlements and the main road and rail
networks in Waverley

The principal road network radiates from Guildford to the north,
spreading south through Waverley towards the coast, and also west
along the A31, and gives access to a network of country lanes:

O A3 London-Portsmouth trunk road (part of the Strategic
Highway Network), lies to the west of the borough, with main
points of access at Milford, Thursley and Hindhead

O A31 Guildford-Winchester road, including the Farnham Bypass,
runs east-west along the Hog’s Back, through the western part
of Guildford borough

O A3100 from Guildford runs south through Godalming to join the
A3 at Milford. Two roads fork south from Milford towards the
coast at Chichester:

+ the A286 through Haslemere, and
+ the A283 through Witley and Chiddingfold
* Roads joining the A3100 include:




« the B3000, a local road from Farncombe to Compton, the A3
and then to the A31 just beyond Puttenham,
+ the B2130,a local road Godalming to Cranleigh

O A281 is the sole principal road to the east of the borough, again
running south from Guildford through the village of Bramley and
to the west of Cranleigh

Q Several principal routes radiate from Farnham; namely, the
A287, A325 and A3016

O The A286, linking Godalming and Midhurst, runs through
Haslemere. At the top of the High Street the A286 forms a
distorted X junction with the B2131. The B2131 then allows
traffic to turn left towards Chiddingfold and West Sussex or right
towards Weyhill and Shottermill. The A286 continues along
Shepherds Hill and out towards the County Boundary at
Camelsdale

O Cranleigh is located at the junction of two B roads, the B2128
and the B2127, to the east of the A281.

Q The B3001 links Farnham to Milford through Elstead. It is a link
between Farnham and Godalming and an alternative route to
join the A3 at Milford.

Future
Requirements

The County Council's 2016 Strategic Highway Assessment
assessed the traffic impacts of a number of transport infrastructure
(mitigation) scenarios. A 2031 ‘do-minimum’ scenario, as well as
multiple ‘do-something’ scenarios were created. These were
modelled jointly with Guildford Borough as they included localized
and strategic mitigation schemes impacting both boroughs.
= (Do-minimum) Scenario 1 included all commercial and
residential development sites that have received planning
permission within Waverley, along with all residential planning
permissions and the most likely strategic development sites
identified by the Draft Guildford Local Plan;

» (Do-something) Scenario 2 was a continuation of Scenario 1
with the addition of the most likely strategic development sites
identified in the emerging spatial strategy of Waverley Borough
Local Plan;

» (Do-something) Scenario 3 was a continuation of Scenario 2
with the addition of proposed local highway mitigation schemes
in both Waverley and Guildford boroughs;

» (Do-something) Scenario 4 was a continuation of Scenario 3
with the addition of the proposed Highways England strategic
improvements to M25 junction 10, as well as between junctions
10 and 16 (not included in the Waverley Strategic Highway
Assessment); and

= (Do-something) Scenario 5 was a continuation of Scenario 4
but with the addition of widening the A3 to dual three lanes
between the A31 and A320, together with improvements to the
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Tesco and Cathedral junctions.

A number of links and junctions within Waverley were identified as
incurring increases in flow and delay as a result of the Local Plan’s
proposals. These are predominantly close to the largest
development sites, such as Dunsfold Aerodrome, Cranleigh, as well
as Farnham. However, the study concludes that, with mitigation, the
residual impact of Plan’s spatial strategy on the local road network
is not considered ‘severe’ (in terms of the National Planning Policy
Framework guidance).

This study was undertaken at a strategic scale and consequently
not all impacts of developments or mitigation schemes were
identified. Developments of and above a certain quantum will
require individual transport assessments to be commissioned
allowing finer details regarding impacts to be analysed at a local
level.

In terms of more detailed assessments, the Council has also
commissioned consultants Mott MacDonald to undertake a Local
Transport Assessment. The four-stage study examined —

(1) existing documentation and studies;

(2) the impact of growth on the A281 corridor, including different
levels of development at the Dunsfold Aerodrome site and
potential mitigation measures to address predicted future
congestion issues;

(3) the impact of additional housing in the Farnham area,
including potential mitigation measures to address predicted
future congestion issues; and

(4) wider transport sustainability of alternative scenarios for the
distribution of new homes across the Borough.

The potential mitigation measures identified in the Mott MacDonald
study were part of the modelling work for Scenario 3 in the 2016
Strategic Highway Assessment.

As a result of these studies, provisional schemes needed to support
planned growth in the Local Plan have been identified by Surrey
County Council. These are set out in the Infrastructure Delivery
Schedule.

Cross
Boundary
Issues

Some impacts are forecast to occur across the Borough boundary,
especially to the north west into Rushmoor and north into Guildford.
The largest increases in cross boundary flows are to occur in
Scenario 3, indicating that the proposed local mitigation schemes
are not always reducing flows travelling from Waverley into other
authorities. Scenario 5 has the most beneficial impact on cross
boundary flows as they are reduced most in this scenario, when
compared to Scenario 3. The Council will continue to engage with
its neighbouring local authorities to plan specific details of the
developments being phased in Waverley and their Local Plans.
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Implications
for the Local
Plan

Sustainable transport objectives aim to minimise the transport
impact of new development, supporting the approach set out in the
Surrey Transport Plan.

Sources of
Funding

Potential funding will be a combination of:
e S278 works (developer funded)
e S106 developer contributions
e Community Infrastructure Levy (CIL)

e Funding by Surrey County Council (Government grants such
as LTP integrated transport block, Local Sustainable
Transport Fund and for major schemes)

e Waverley Local Committee allocations
e Waverley Borough Council
e Local Enterprise Partnership

The actual costs will depend on the precise schemes brought
forward and each scheme will require a detailed feasibility study.
The availability of funding will also depend on a number of factors.

Rail

Lead
Organisation

Network Rail
South West Trains

Existing
provision

There are 6 stations within the borough on two lines:
e Farnham
e Farncombe
e Godalming
e Milford
o Witley
e Haslemere

Both lines run to London Waterloo. The Farnham line runs to Alton
and the other line runs to Portsmouth Harbour.

A full breakdown of the station usage in Waverley is as follows —

Table 3: Train Station usage in Waverle

Change
'12‘1)10' 2011-12 | 2012-13 | 2013-14 | 2014-15 |2010-15
Farmncombe | 806,182 | 826,620 | 847,234 | 860,042 | 870,668 | + 8%

1,561,91
0

Farnham 1,575,062 | 1,593,474 | 1,725,004 | 1,785,204 | + 13%
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Godalming | 7°°%%% | 1,303,786 | 1,317,750 | 1,342,306 | 1,389,206 | +2.4%
1,691,72

Haslemere | 1,700,590 | 1,700,848 | 1,731,616 | 1,785,362 | + 5.5%

Milford 242,030 | 242,078 | 239,032 | 256,372 | 270,866 | +11.9%

Witley 039524 | 234,222 | 249178 | 263336 | 271,366 | +13.3%

Total 589806 | 5 882 358 | 5,947,516 | 6,178,676 | 6,372,672 | +8.1%

Source: http://orr.gov.uk/statistics/published-stats/station-usage-estimates

The increase in the number of journeys made by train is in line with
national trends.

Future
Requirements

The Wessex Route Study was published in August 2015 following
public consultation. Key industry parties as well as wider local
stakeholders with an interest in the Wessex route assisted in the
production of the study, including train operating companies and all
major freight operators.

The study sets out a strategy for the development of the Wessex
Route to meet capacity and connectivity conditional outputs
identified in the market studies, and includes services to
Portsmouth Harbour, and to Alton via Farnham. It identifies a
number of constraints across the network, the most significant of
which is on-train crowding and capacity on peak services into
London Waterloo. Other constraints examined include regional and
suburban connectivity, freight capacity and access to diversionary
routes.

The study identifies a range of choices for funders for ‘Control
Period 6’ (2019-2024) which seek to address these constraints
through additional services to accommodate the growth in
passenger and freight services whilst maintaining performance, as
well as through national programmes such as the Electrification
Programme.

There are a number of planned and proposed improvements
outside of Waverley borough that if implemented will increase the
frequency and capacity of the rail network within the borough.
These will assist in providing a sustainable alternative to the motor
vehicle and assist in reducing the vehicular impact of the planned
growth in the Local Plan.

In terms of facilities at stations within Waverley, the car parks at
Farnham and Haslemere have been or ae in the process of being
enlarged by the provision of decked parking, along with other
forecourt and access improvements At Godalming, work has
recently been completed on improved accessibility including
passenger lifts.

Cross
Boundary
Issues

Supporting partners to secure funding for rail improvements in
Control Period 6 and beyond within the Local Plan period.

13



http://orr.gov.uk/statistics/published-stats/station-usage-estimates
https://www.networkrail.co.uk/long-term-planning-process/wessex-route-study/

Implications The Government has a strategic role, with levels, frequencies and

for the Local | most fares determined by the DfT through the franchising process.

Plan The Local Plan needs to take a coordinated approach to combining
development with accessibility and transport issues, supporting the
approach set out in the Surrey Transport Plan. This will add to
pressure on the railways.

Sources of | ¢ Network Rail

Fundi . : . ,

Hnding e Train Operating Companies Capital Budgets

e CIL
e S106

Bus

Lead Surrey County Council / Private Bus Operators

Organisation

Existing The local bus network is an integral part of the transport system.

Provision Buses provide access to schools and colleges for young people, to

shopping and leisure facilities at the evenings and weekends and
are a vital lifeline for older people who wish to maintain their
independence.

Bus service providers operating within  Waverley include
Stagecoach, Fleet Buzz, Arriva, Carlone Buses, Compton Village
Association Minibus, Buses4U and Waverley Hoppa.

In total, there are 28 general purpose services running within, or
through the Borough, one demand-responsive flexible service, one
National Express coach service and nine public bus services
primarily for schools or colleges.

However, some rural areas of the Borough are less well served.
This is a consequence of high levels of car ownership allied to low
population densities, which produces a low demand. There are also
fewer services during evenings and on Sundays.

Most services require financial support from Surrey County Council
either wholly or for part of the route or timetable or at certain times of
the day or week.

The Passenger Transport Strategy (PTP): Part 1 — Local Bus
(Surrey County Council, April 2011) of the Surrey Transport Plan
sets out the County Council’s commitment to continue to financially
support local bus services, in line with statutory responsibilities.
Nevertheless, the quantum of that support will be limited, and will be
spent in line with the priorities established for local bus support by
the countywide Bus Review.

Part 2 of the PTP - Information (July 2014) aims to ensure that both
users and potential new users have access to comprehensive, up to
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date, and easily accessible journey planning information for
passenger transport.

Partnership working with bus and train operators, the boroughs and
districts, and with the wider Transport for Surrey Partnership will be
essential to the delivery of this strategy. Maximising use of developer
funding will also by a key factor in delivering effective passenger
transport information, particularly in light of current financial
constraints on the county council.

The County Council’'s Local Transport Review (2015) re-assessed
existing service patterns with a view to concentrating public subsidy
provision on better used and more viable services in the county.

Future
Requirements

As part of the Local Transport Review, the County Council has
worked with bus operators to negotiate better contracts that will give
better value for money. To make the required savings needed from
the review, some changes are proposed to local bus services
throughout Surrey affecting the frequency, days of operation and
routes of some services.

Cross Hampshire and West Sussex County Councils have also been
Boundary consulting on bus service funding reductions.

Issues

Implications New development will look to reduce the reliance on the car and look

for the Local
Plan

to support additional use of public transport, walking and cycling. A
greater number of passengers could increase patronage and assist
with the viability of some bus services.

The Local Plan has an important role to play in taking a spatial
approach to improving accessibility and improving the attractiveness
of alternative modes of transport to the car.

Policies throughout the Local Plan look to support, where possible, a
more sustainable pattern of transport use of which buses need to
play a role. The Council will need to work where possible with Surrey
County Council to ensure that bus services will support the
sustainable pattern of development being proposed in the spatial
strategy.In particular, scheme ‘Significant bus network serving
Dunsfold Aerodrome site to key destinations including Guildford
town centre’ relates to site allocation SS7 ‘New Settlement at
Dunsfold  Aerodrome’. This site is allocated for a
residential/lemployment  mixed use development including
approximately 2,600 homes and 26,000 sg.m. of new employment
(B Class) floorspace. As part of the sustainability improvements for
the site, it is considered a significant bus network to serve the site
and key destinations including Guildford and Cranleigh will be
required. Most importantly, as bus is the most realistic alternative
mode of transport to the private car for providing access for the
majority of site residents and visitors to and from rail stations, and
with the current constraints on public transport budgets, it is
essential that the bus services are provided and secured in
perpetuity for this site.

15




Sources
Funding

of

Surrey County Council
Bus service operators
CIL

S106

16




Community Transport

Lead
Organisation

Various

Existing
Provision

Community transport services can be made available for people who
have difficulty using public transport. The provision of community
transport is a non-statutory service, but local Councils must also
offer free off-peak travel on local buses to disabled people living in
their area. The voluntary sector is often a provider of services.
Schemes to offer assistance can include door-to-door services, Dial-
a-ride, taxi schemes, shopmobility, as well as buses designed to be
accessible to disabled people. Schemes can meet many essential
travel needs which would otherwise remain unmet, and reduce
social exclusion.

Surrey Community Action hosts a Community Transport directory to
help find schemes that may be able to help older people with
transport to a medical appointment, to do the weekly shopping and
other daily tasks. The projects and schemes within this area
particularly focus on those with mobility difficulties, the young and
those in rural areas.

Waverley Hoppa Bus is a dial-a-ride service provided by a not-for-
profit Company funded by Surrey County Council and Waverley
Borough Council which runs 27 buses. Farnham Demand
Responsive Transport is also operated by Waverley Hoppa and
operates in Farnham and the surrounding villages within the
Borough.

Voluntary Car Schemes provide community based care and support
for people in the local community who do not have access to
affordable transport. Volunteers donate their time, and their wheels,
to help people:

« Make connections with buses or trains
o Attend GP, Dentist or Optician appointments
« Visit friends or family in hospital
« Go shopping
o Visit friends
Schemes currently operating are as follows:
e Care Farnham
e Care in Haslemere
e Cranleigh Village Care
e Ewcare
e Milford & Witley Village Care
e Shamley Green Village Care

17




e Bramley Wheels
e Godalming Care Group

e Farncombe & Binscombe Care

Future
Requirements

The continuing provision of revenue support for these services
remains subject to the wider pressures on public sector budgets.
They are constantly monitored to ensure they are providing the best
value for money.

Cross None identified.

Boundary

Issues

Implications With an ageing population and existing pressures on public transport

for the Local
Plan

provision, dedicated community transport schemes are likely to
become even more important to communities.

Funding for schemes can be uncertain; it can be a costly service,
with a reliance on the voluntary sector which faces problems of
finding, training and recruiting volunteers. There is a need for
partnership working to ensure provision is maintained.

Policies should ensure that development is accessible through a
variety of travel options. This is particularly important for the more
elderly population and the young, but is also important in ensuring
there are attractive alternatives to the car. There may be a role for
planning contributions to assist towards community transport
provision. As with buses there is no guarantee that these services

Sources of
Funding

will continue and therefore there is a need to ensure that
development is not solely reliant on them.

e SCC

e CIL

e DfT / Community Transport Association

e S106

Walking & Cycling

Lead
Organisation

Surrey County Council

Existing
Provision

Walking and cycling are low cost, healthy and sustainable modes of
travel. When walking and cycling trips replace those made in
vehicles, benefits additionally include reducing carbon emissions,
improving air quality, and reducing congestion.

The Borough contains a number of dedicated cycle routes and an
extensive network of footpaths and bridleways. There are also
several long distance footpaths and cycle routes in the Borough.

The Downs Link is a walking and cycling route which runs from
Guildford through Bramley and Cranleigh to Shoreham-by-Sea and
is also part of National Cycle Network route 223. The North Downs
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Way national walking trail starts in Farnham and ends in Dover. The
Greensand Way long distance footpath starts in Haslemere and
ends in Hamstreet, Kent. The National Cycle Network route 22 runs
between Rowledge, Farnham and Guildford within the Borough.

Land use planning has an important role in bringing about an
improved environment for walkers and cyclists, particularly in giving
priority to pedestrians and cyclists in town centres and ensuring the
appropriate infrastructure for walking and cycling is built into new
developments. Good networks for off-road and leisure cycling
canhelp create a ‘culture’ for cycling and walking. Walking and
cycling also have an important role to play in accessing public
transport services.

Surrey County Council’s Rights of Way Improvement Plan (revised
2014) forms part of the Surrey Transport Plan. lts objectives for
improving the rights of way network include improving accessibility to
services, facilities and the wider countryside, improving connectivity
and reducing severance, improving its quality and increasing
recreational enjoyment.

The Surrey Cycling Strategy also forms part of the Surrey Transport
Plan. It covers cycling as a means of transport — i.e. for journeys to
work and school, and business and shopping trips. It also covers
cycling for leisure and as a sport. The aim of the cycling strategy is
more people in Surrey cycling, more safely. Under the Surrey
Cycling Strategy the Waverley Local Cycling Plan is being updated.

Surrey County Council also works closely with stakeholders and
partners. Drive SMART is a partnership between Surrey Police and
Surrey County Council (including Surrey Fire and Rescue Service),
with the aim of reducing road casualties, tackling anti-social
driving and making the county's roads safer and less stressful for
everyone.

Sustainable travel is actively promoted across the county through
the Travel SMART programme.

Surrey County Council continues to provide support to encourage
children to travel to school in a more sustainable and safe manner.
The annual Golden Boot Challenge is very popular with virtually all
Waverley infant and junior schools taking part.

Surrey County Council also provides National Standard cycle
training to around 15,000 Surrey residents each year. This is through
Bikeability in schools and customised cycle training which is
available for all ages and abilities.

The Waverley Borough Cycling Plan Supplementary Planning
Document (April 2005) includes details of potential future cycle
routes and cycle parking facilities.

Future
Requirements

The Waverley Borough Cycling Plan SPD identified 44 potential
cycling schemes. The Waverley Cycle Forum website currently
identifies 50 potential cycle schemes in Farnham, Cranleigh,
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Haslemere and Godalming (as at December 2016).

Waverley Local Committee has established a joint borough and
county members cycling task group. The task group is updating the
Waverley Cycling Plan and is reviewing infrastructure proposals as
well as identifying a programme for promotion, training, and
monitoring.

The County Council considers that as new developments are
brought forward, opportunities should be taken to provide public
paths and cycle facilities.

A key objective of the Surrey Cycling Strategy is to improve
infrastructure for cycling by securing funding to develop high quality,
joined up cycle routes, taking account of international best practice,
utilising off road and quiet streets, and separating cyclists from
motorised traffic on busy roads where feasible. Efforts will be
focused on routes that connect where people live with where they
work, shop and go to school and with rail and bus stations for longer
journeys.

Paths for recreational/leisure purposes might include paths linking
developments with areas of good public access, for instance, to an
area with a dense rural public Rights of Way network, to public open
space or to a common. |t is also considered that new developments
should not be detrimental to existing walking, cycling and horse
riding routes. The nature of existing paths is also important (see the
Rights of Way Improvement Plan) and efforts should be made to
prevent the loss or degradation of attractive recreational routes
through the incorporation of routes into new estate roads. These
may compromise public enjoyment and in so doing, deter future use.

New routes provided should be given the appropriate legal status
and properly constructed for the ‘traffic’ envisaged and be in keeping
with the environment and landscape.

The provision of all cycle or walking paths should take account of
disabled users; a particular barrier to many disabled users are high
numbers of stile or poorly designed steps or barriers. The County
Council has adopted a policy of installing gates and barriers in line
with the least restrictive option (a principle introduced by BS 5709).

Cross Potential provision of high quality recreational / functional links into
Boundary the South Downs National Park around Haslemere and Alice Holt
Issues Forest at Dockenfield.

Links to cycle facilities in adjoining districts and boroughs.
Implications Promoting alternatives to car use and easing congestion will

for the Local
Plan

continue to be important issues in the approach to delivering the
required housing growth. The impact of an ageing population also
needs to be borne in mind e.g. the growing desire of older people to
cycle to help maintain their health.

Surrey County Council is able to use capital investment, to make
infrastructure changes, including cycle routes as well as changes to
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road layouts, traffic calming measures and new pedestrian
crossings.

The internal highway infrastructure required for new development
sites can include footpaths, cycleways and bridleways connected to
the existing highway. As part of a sustainable approach to transport,
developers are required to cater for pedestrians and cyclists,
including not just routes but other facilities e.g. seating, cycle
parking.

The Council is not aware of any Public Rights of Way that are under
threat as a result of development proposals within the Local Plan.
However, this will be examined in further detail through the
preparation of part 2 of the local plan (Non-strategic Policies and
Sites).

Developer contributions may be used to provide routes and facilities
for pedestrians and cyclists both around and within the development.
It is considered that due to the S106 pooling restrictions, CIL
contributions alongside Local Growth Fund funding will pay for the
majority of cycling improvements although site specific
improvements will still be implemented where necessary through
S278 Agreements (Highways Act 1980).

The Local Plan can also support the Surrey Transport Plan (LTP3) in
seeking the preparation and delivery of Travel Plans for larger
development proposals, particularly commercial, including measures
to encourage walking and cycling.

Sources of e Surrey County Council
funding e CIL
e S106
e S278 (Developer funded)
e BidstoLEP
Utilities
Energy
Lead UK Power Networks

Organisation

SSE Power Distribution
Southern Gas Networks

Existing
Provision

Electricity
Cranleigh Area

UK Power Networks supplies electricity to the eastern side of the
Borough including Cranleigh, Ewhurst and Wonersh with the
License boundary approximately following the A281.

There is one primary substation located at Cranleigh with
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additional supplies obtained from Shalford primary substation
located outside the northern boundary of the Borough.

The two substations are connected to higher voltage grid
substations at Leigh in Mole Valley and Guildford respectively.

Farnham, Godalming, Haslemere and surrounding villages

SSE Power Distribution provides electricity to the remainder of the
borough. There are 7 primary substations in Waverley; Farnham,
Aldershot (Weybourne), Wrecclesham, Godalming, Milford,
Haslemere and Hindhead. There is one Grid Substation in
Waverley in Weybourne. The Churt area is fed by the substation
in Bordon.

Gas

Southern Gas Networks is responsible for both the transmission
and distribution infrastructure in the whole of Waverley, but there
are some rural areas where mains supply is not available.

Future
Requirements

Concerns over climate change and rising fuel costs may affect
demand for, and supply of energy. Demand may be reduced by
improved insulation standards and other efficiency measures.
Supply may change to more sustainable sources, including
renewable fuels, exploitation of wind and wave power, and
combined heat and power linked to district heating.

The companies responsible for energy supplies are normally able
to provide the required infrastructure to serve new development
through exercising their statutory powers and by agreement with
the relevant parties.

UK Power Networks’ current asset condition assessments and
demand forecasts do not identify the need for any significant
investment proposals within the plan period. The existing capacity
headroom at both Cranleigh and Shalford primary substations is
sufficient to satisfy expected incremental demand growth.

SSE has no identified major spending plans. The projected
increase in load growth is anticipated to be accommodated from
existing capacity. There has been a reduction in loads in recent
years, thought to be due to improved energy efficiency and the
downturn in the economy.

Electricity

Cranleigh, Shalford
e No major infrastructure projects planned

Farnham, Godalming, Haslemere and surrounding villages
e No major infrastructure projects planned

Following the flooding over the December 2013/January 2014
period, SSE and UK Power Networks have indicated that they are
preparing an action plan to increase network resilience to severe
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weather events.

Work undertaken by the promoters of Dunsfold Aerodrome, in
connection with their recent planning application for a mixed use
scheme including 1,800 homes at the site has found that there is
a need to reinforce the existing infrastructure for electricity, and
gas to serve the development. These reinforcements will need to
be made in a phased manner as the scheme progresses.

Gas

Southern Gas Networks have confirmed that their gas
infrastructure may be affected by the levels of growth proposed
and should alterations to existing assets be required to allow
development to proceed, the alterations will need to be funded by
the developer.

Cross Boundary
Issues

= Any improvement to the Bordon substation due to the
proposed development at Bordon would be paid for in part
by the development.

= Aldershot Urban Extension is not expected to have an
effect on provision in Waverley.

» The Queen Elizabeth Barracks development in Church
Crookham would be supplied from SSE Power
Distribution’s Crookham primary substation and therefore
would have no effect on provision in Waverley.

Implications for
the Local Plan

Improvements will be provided by the companies as required
although some additional infrastructure required to enable
development will be funded by developers through connection
charges. There is no evidence that needs cannot be met.

Sources of
Funding

e Southern Gas Networks
e SSE Power Distribution
e UK Power Networks

e Developers
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Figure 2: Indicative Energy Supply Boundaries
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Note: This map is not intended to show precise catchment areas, rather provide an indication of the
energy supply areas within the Borough. For detailed information on the boundaries please contact
the separate energy companies.

Water Supply

Lead Organisation

Thames Water
South East Water

Existing Provision

Provision of water supply is mainly through two companies
— Thames Water and South East Water. Supply is largely
from sources outside Waverley through a network of
pumping stations across the South East.

South East Water covers the western part of the borough
including Farnham. The South East Water area is divided
into 8 resource zones for their planning purposes. Waverley
falls within Water Resource Zone 5 which extends into East
Hampshire.

Thames Water covers the Godalming, Cranleigh and
Haslemere area.

There are a number of reservoirs in the Borough, but these
are not part of the public water supply system.

Water companies provide the required infrastructure to
serve new development through exercising their statutory
powers and by agreement with the relevant parties.
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Future Requirement

The Environment Agency has identified the South East of
England as an area of serious water stress.

Water suppliers are looking to reduce demand for water and
reduce the level of wastage through leaked pipes. Both
these can have an impact on the ability of the water supply
network to continue to meet the demands placed on it by a
growing population in the South East. Companies are also
concerned, and are taking into account the impact of climate
change on both ground and surface water supplies.

The water companies’ approach to provide a secure supply
is “twin track” combining measures to reduce demand, (by
reducing leakage, enhanced metering and promoting water
efficiency) and increase supply (by making full potential of
existing resources, upgrading the water distribution network,
increasing artificial recharge schemes, investigating
opportunities for desalination plants and a new reservoir).
During drought conditions short-term measures can be
taken to ensure a continued supply of water.

Thames Water (TW)

TW’s Asset Management Plan (period 6, ‘AMP6’) 2015-
2020 seeks to:

« Ensure high drinking water quality

o Expand the drainage network — expansion to meet the
demands of planned new development across the
region.

« Install water meters to 80% of homes by 2025.
o Keep TW sites safe in the event of a flood and provision

of alternative supply in the event of wide scale
interruption to the water supply.

« Protect and improve streams and rivers

o Protect homes and businesses from flooding, including
planned improvements to sewer network to reduce the
risk of sewer flooding.

o Reduce leakage from pipes

e« Reduce odour from our sewage treatment works,
including improvements to Guildford, Cranleigh and
Farnham works.

e Help customers to save water and reduce bills, whilst
also working with local authorities, housing associations
and developers to promote energy efficiency in existing
and new homes.

A review of growth forecasts over the whole of the TW
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region is undertaken annually as part of its Annual Return
process. The latest review has not identified anything
different to the way TW outlined its approach to
supply/demand balance and water resource development
as identified within its latest Water Resource Management
Plan (WRMP).

The proposed development of Dunsfold Aerodrome would
represent an 84% rise in demand in this area by 2035. In
particular, the available water supply to the area that would
support any development at the site is currently limited. The
development would require a major resource transfer
scheme from Guildford which would take a number of years
to plan and implement (potentially in excess of four years).
Such a project does not currently appear in the WRMP. TW
is working directly with the site’s promoters in order to
understand the impact to the business of providing new
infrastructure which is effectively unfunded by the price
review process.

The Haslemere area is currently subject to a modelling
study to better manage pressure in the area after significant
investment in reducing leakage in the Haslemere zone.

TW are undertaking a catchment study of the Aldershot
Catchment in AMP6 looking at all the drainage issues within
Aldershot and looking to propose long term strategic
solutions which will also cater for proposed levels of growth.
Any solution will be subject to funding approval as we are
only funded in AMP&6 to study the catchment.

South East Water (SEW) covers the western part of
Waverley including Farnham. The company is divided into 8
water resource zones for planning purposes; Waverley falls
within zones 4 and 5.

SEW published its Water Resources Management Plan
(WRMP) in June 2014. This sets out how it intends to
maintain the balance between increasing demand for water
and available supplies over the next 25 years up to 2040.
The plan takes into account planned housing growth as well
as the potential impact of climate change. To ensure secure
supplies for the future, the plan must reflect the housing
numbers in the supply area as accurately as possible.

The WRMP indicates that, with planned reductions in
demand from the customer metering programme and
enhanced water efficiency, the Waverley resource zones
should remain in surplus for average demands for the plan
period. However, for peak demands a deficit is forecast from
2020 onwards, at which time additional schemes are
scheduled to be delivered which will satisfy demand, in
addition to regional transfers from neighbouring companies.
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To ensure sufficient flexibility to support any currently
unforeseen development that maybe required during the
plan period, the WRMP includes a range of sensitivity
testing which covers uncertainty in demand, climate change,
property and population growth, etc. and confirms that the
plan remains robust in meeting water demands.

The water resources planning process is repeated every 5
years (known as the Periodic Review) at which time SEW
updates the forecasts and water requirements for the next
25 years. This provides for a rolling update of the
supply/demand balance and ensures that it is always
working with the best and latest data, and that its
programme continues to be the most cost effective and
relevant solution.

In the context of its current WRMP, SEW has confirmed that
its published planned programme will be fully able to satisfy
the growth in demands in the zones. Existing infrastructure
can support growth at Tilford, Frensham and Churt by
upgrading. Proposed growth at Farnham would require
laying new mains to reinforce local and strategic facilities.

Cross Boundary
Issues

No cross boundary issues have been raised to date.

Implications for the
Local Plan

The Council will continue to liaise with the water companies
regarding the details of new development to feed into future
long term strategies.

The Local Plan will need to address water conservation
through the promotion and measured delivery of sustainable
property design and construction and the use of Sustainable
Drainage Systems (SuDS).

Policy ICS1 refers to the need for new development to
provide or meet the reasonable cost of providing
infrastructure requirements.

Policy CC4 seeks the use of appropriate sustainable
drainage systems as part of any new development.

Sources of Funding

e Water Companies

e Developers
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Figure 3: Indicative Water Supply Coverage
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Waste Water

Lead Organisation

Thames Water
Southern Water

Existing Provision

Wastewater (sewage) treatment in Waverley is provided by the
Thames Water and Southern Water Services companies who
have the statutory responsibility for provision and maintenance
public sewers

Thames Water is the sewerage undertaker for Farnham,
Godalming, Haslemere, Cranleigh, Shamley Green & Elstead.
Within Waverley, it has treatment works at Farnham, Cranleigh,
Haslemere, Godalming, Shamley Green, Elstead and Alfold.

Southern Water provides wastewater services in parts of

Waverley and has four treatment works at:

e Loxwood (serves Alfold & Alfold Crossways)
Chiddingfold

Grayswood

Chephurst Copse

Future
Requirements

Water companies provide the required infrastructure to serve
new development through exercising their statutory powers and
by agreement with the relevant parties.

It is essential that developers demonstrate that adequate water
supply and sewerage infrastructure capacity exists both on and
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off the site to serve the development and that it would not lead
to problems for existing users. In some circumstances this may
make it necessary for developers to carry out appropriate
studies to ascertain whether the proposed development will
lead to overloading of existing water and sewerage
infrastructure. Where there is a capacity problem and no
improvements are programmed by the water company, then the
developer needs to contact the water authority to agree what
improvements are required and how they will be funded prior to
any occupation of the development.

Any additional infrastructure required to enable development
will be funded by the developer who should connect to the local
sewerage system at the nearest point of adequate capacity.

Thames Water (TW) have confirmed that upgrades to their
sewerage treatment infrastructure may be required during the
plan period to support the anticipated demand. TW have
indicated that these improvements are not a constraint to
development although drainage strategies may be required for
some developments. The Council will continue to work with
Thames Water and developers to identify when and where
improvements are required.

Southern Water (SW) provides wastewater services in parts of
Waverley, including Alfold and Chiddingfold. SW have
confirmed that while additional capacity may be required, this is
not a constraint to development.

Both companies advise that local network upgrades take 18
months — 3 years to investigate, design and build. More
strategic solutions could take up to five years.

Cross  Boundary
Issues

No cross boundary issues have been raised to date.

Implications for the
Local Plan

The most significant impact on treatment and network capacity
will arise from the proposed development at Dunsfold
Aerodrome. However, the site’s developers are proposing to
deal with the development’s foul water flows by using on-site
sewage treatment.

Aside from the Dunsfold situation, both companies consider
that upgrades will be required at receiving treatment works to
ensure sufficient capacity is available to serve scale and
location of new development proposed in the local plan.
Upgrades can take two to five years to design and build, so, in
that respect, the companies will work closely with the Council
and developers to better understand and effectively plan for the
sewage treatment infrastructure needs. At the time planning
permission is sought for development, an appropriately worded
planning condition will be requested to ensure the timing and
phasing of the developments are appropriate to enable the
necessary treatment upgrades to be carried out to ensure
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capacity is available before the additional development flows
are received.

Sources of
Funding

e Sewerage Undertakers

e Developers

Figure 4: Indicative Wastewater Catchment Areas

L ]
Farnham

. Godalming

L

B Cranleigh
\ Southern Water
s v N

6*Southern Water

A
Haslemere
L

Waste & recyclin

Lead
Organisation

Waverley Borough Council
Surrey County Council

Existing
Provision

The County Council is the waste planning and disposal authority
while the collection of household waste is handled by Waverley
Borough Council currently via its contractor, Veolia. The Surrey
Waste Plan was adopted in May 2008 and its review
commenced in January 2016. This will seek to provide certainty
for developers and the community through the allocation of
suitable sites for waste management facilities, and the inclusion
of policies to ensure that adequate facilities are provided to
manage waste in a sustainable manner and avoiding any
significant adverse impacts on communities and the
environment. The Aggregates Recycling Joint Development Plan
Document was adopted in February 2013. It sets out proposals
with regard to the provision of aggregates recycling facilities
across Surrey for the period to 2026.

In order to meet the Government’s statutory recycling and landfill
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targets set under National Waste Strategy (2007), Waverley
Borough Council has set out its requirements for refuse and
recycling provision on new developments in the form of guidance
notes for applicants and agents.

County Civic Amenity Sites provide recycling and waste disposal
facilities for Waverley residents at:

e Nanhurst Community Recycling Centre, Elmbridge Rd,
Cranleigh

e Bourne Mill Community Recycling Centre, Farnham

e Witley Community Recycling Centre / Petworth Rd Civic
Amenity Site, Petworth Rd, Witley.

There are 11 recycling banks across the borough at:
e Stocklund Square car park, Cranleigh

Village Way car park, Cranleigh

Central car park, Victoria Rd, Farnham

Sainsburys, Water Lane, Farnham

Upper Hart car park, The Hart, Farnham

Waggon Yard car park, Downing St, Farnham

Frensham Garden Centre, Frensham

Crown Court car park, The Burys, Godalming

Sainsburys, Woolsack Way, Godalming

Weyhill car park, Haslemere

e Beacon Hill car park, Hill Road, Hindhead

Future
Requirements

The layout of the small county council community recycling
centre site at Nanhurst Crossroads means that it has to be
closed to the public when HGV vehicles are exchanging
containers on the site. The footprint of the site will not allow for
expansion into a split-level site and therefore a new location for
this site may need to be provided. A possible location would be
within the Dunsfold development where there is an existing
planning consent for an anaerobic digestion plant.

The pattern of waste management is changing as new recycling
and disposal technology emerge. New developments likely to
attract a significant number of people may give rise to the need
for further waste facilities, particularly for the source separation
and storage of different types of waste for collection, and
facilities for the public to recover or recycle waste.

Cross Boundary
Issues

No cross boundary issues have been raised to date.
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Implications
the Local Plan

for

The Surrey Waste Plan dates from 2008 and is currently under
review so that it accords with national planning guidance. In that
respect, the County Council recognises that waste management
technology has become more advanced and there have been
changes in the amount and type(s) of waste that need to be
managed. Additional housing will create additional waste that will
need to be managed. The growth in housing in Waverley and
across the rest of Surrey is being taken into account as part of
the preparation of the new Waste Local Plan and capacity will
need to be increased accordingly. Consultation on ‘Issues and
Options’ for the new Waste Local Plan is scheduled to
commence in September 2016.

Sources
Funding

of

e Waverley Borough Council
e Surrey County Council

e CIL

o S106

Telecommunications

Lead
Organisation

Mobile Operators Association
BT

Virgin Media

Surrey County Council

Existing
Provision

Telecommunications infrastructure includes the mobile phone
network and broadband.

Mobile telecommunications are vital for the UK’s economic
competitiveness and in promoting social inclusion. There are
now 89.9 million subscriptions in the UK. In Q1 2015 61% of UK
adults used their mobile phone for internet access. Tablet
ownership is 54% of UK households. Operators are working with
Ofcom to extend the benefits of mobile communications as widely
as possible; 99.7% of UK premises (homes and businesses) had
outdoor 2G coverage from at least one operator; 3G coverage
is slightly lower at 99.3% and 4G has reached 89.5%.

The Mobile Operators Association publish rollout plans every year
identifying existing and proposed base stations in the area on
behalf of the main mobile phone operators in the UK. There are
over 100 mobile phone installations in Waverley, many of which
share masts or rooftops.

The copper broadband network now covers most households
although at varying speeds. BT Openreach continues to upgrade
their existing infrastructure to a fibre-based network, which will be
capable of providing superfast broadband services.
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The County Council’s ‘Superfast Surrey’ project to extend the fibre
broadband network across Surrey was completed at the end of
2014. It is anticipated that around 84,000 homes and businesses
are covered by the network.

Future
Requirements

Access to a good broadband connection is crucial for businesses
and supporting Surrey’s future economy. It also has the potential to
change the way residents, businesses and the public sector go
about day-to-day activities, opening up new opportunities for all.
The ambition is for Surrey to have one of the best broadband
networks in Europe, and a network that is future proofed to meet
the needs of those living and working in the county in years to
come.

The Mobile Operators Association have confirmed that it is not
possible for any mobile phone operator to give a clear indication of
what their infrastructure requirements are likely to be in the future.
The technology is continually evolving and ways of improving
quality of coverage and/or network capacity may change in the
future.

Cross Boundary
Issues

No cross boundary issues have been raised to date.

Implications for
the Local Plan

As with other utilities, these services are provided by the
companies as required at their own cost.

Siting and design considerations for telecommunications
development will be addressed in Part 2 of the plan (Non-strategic
Policies and Sites).

Developers can enable the potential future rollout of fibre to the
home by including spare ducting to the highway for broadband
connection when laying services to new development.

Sources of
Funding

e BT commercial network
e Virgin Media commercial network

e Mobile Phone Operators

Green Infrastructure

Provision for children and young people

Lead
Organisation

Waverley Borough Council

Existing
Provision

Current Provision (ha per 1,000 people): 0.06 ha of equipped
playspace; and 0.73 ha of informal playspace

National standard in PPG17 Study: 0.25 ha per 1,000 people
(hereby called the ‘Fields in Trust’ standard, as defined in
Guidance for Outdoor Sport: Beyond the Six Acre Standard: 2015).

The73 equipped Borough and Parish/ Town Council owned play
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areas (including skateparks and multi use games areas) in
Waverley are split into three main categories defined by Fields in
Trust:

Local Area for Play (LAP) is a small area of unsupervised open
space for children of 4-6 years, catering for low-key games. This
has an activity zone of 100 m? and a buffer zone of 5m minimum to
protect nearby houses from noise. LAPs should be accessible
within an accompanied walking distance of 100m from home.

Local Equipped Area for Play (LEAP) is an unsupervised area of
green space for children aged 4-8 years. At least five types of play
equipment are recommended, as well as seating for adults. This
should be 400 m?, with 20m between the edge of the activity zone
and the boundary of the nearest residential property. LEAPs should
be provided within a 10 minute walking distance (800m from
home). There are 32 LEAPs in the Borough.

Neighbourhood Equipped Area for Play (NEAP) is an unsupervised
site for a substantial residential area and is primarily for older
children, aged 8-14 years. A minimum of eight types of play
equipment is recommended, as well as a kick-about area and
seating. The site should be around 1,000m?, divided into two, with
one for the play equipment and one with a hard surface of at least
456m?, with 30m between the edge of the activity zone and the
boundary of dwelllings A NEAP should be sited within (1000m
walking distance from. the homes it is designed to serve. There are
3 NEAPs in the Borough.

There are also five skate parks and seven hard surface ball courts.
There are currently three youth shelters in Cranleigh, Haslemere
and Sandy Hill, Farnham. In total there is 4.80ha of hard surface
grounds provided primarily for children and young people.

More detail can be found in the Play Area Strategy 2015.

The vast majority (85%) of the Fields in Trust classified play areas
are provided by Waverley Borough Council, with the Parish/Town
Councils providing 14 play areas.

Fields in Trust developed a standard as a means of assessing
whether sufficient space is available or justifying the provision of
new space, a way of helping to identify its particular function or a
method of determining its quality. The Fields in Trust minimum
standard is 0.25 ha per 1000 population for equipped play space
and 0.8 ha per 1000 population for children’s play space (including
both designated equipped play space, and informal play space).

The Waverley Play Areas Strategy has identified that there is
0.06ha of equipped play space for every 1000 people. When the
area for children and young people is combined with amenity
greenspace, it shows there is actually a provision of some 0.84 ha
per 1,000 people, although in reality this figure is slightly lower as
the amenity greenspace survey has included Council maintained
verges, which cannot be considered appropriate space for
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children’s play purposes.

Future
Requirements

New residential development and changes in demographics will put
pressure on existing play provision within the Borough. The level
of housing growth would require the provision of an additional
equipped play space to meet the Fields in Trust standard of 0.25
ha per 1000 population.

The identified deficit will continue to be addressed in Waverley’s
Investment Programme for playgrounds and the Council will expect
new developments to make provision on site where appropriate.

The Council has prepared a Play Area Strategy 2015-2024 to
identify an Action Plan for meeting future demand.

Cross Boundary
Issues

Play areas outside of the Borough may serve children within
Waverley and vice-versa.

Implications for
the Local Plan

The Council should work with a range of partners to promote,
enhance and manage a substantial network of multi-functional
green infrastructure across the borough, to maximise the social,
economic and environmental benefits of the borough’s green fabric
including improvements for biodiversity where appropriate.

There are a number of projects as identified in the Infrastructure
Delivery Schedule.

Sources of
Funding

e WBC
e CIL
e S106

Sports Pitches

Lead
Organisation

Waverley Borough Council

Existing
Provision

Outdoor sports facilities (with natural or artificial surfaces, either
publicly or privately owned) include tennis courts, bowling greens,
sports pitches, golf courses, athletics tracks, school and other
institutional playing fields.

The 2012 Playing Pitch Strategy showed that Waverley has 222
sports pitches including 47 cricket pitches, 77 adult football pitches,
24 youth football pitches, 40 mini pitches, 24 rugby pitches and 10
synthetic pitches. This figure included all known public, private,
school and other pitches whether or not they were in secured in
public use. Against the provisions of the Strategy, there are
deficiencies in youth football and cricket pitches.

Excluding golf courses (420 ha), this equates to 24.2ha of open
access sports pitches. This is above the Fields in Trust guideline of
1.6ha per 1000 people. However, the PPG17 Study includes sites
not necessarily open to the public. Approximately 70% were
secured for the local community.
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In terms of other outdoor sports provision the borough is well
served with a total of 19 bowling greens, 56 tennis courts and 11
golf courses.

Future
Requirements

The 2012 Playing Pitch Strategy identified a number of quality
issues and areas in need of improvement. Those most frequently
highlighted by clubs in Farnham, Godalming, Haslemere and
Cranleigh were:

¢ Need for improved changing facilities
e Improved drainage to pitches
e Levelling and marking of pitches

e Increased provision of youth football pitches, cricket pitches,
rugby pitches and synthetic pitches

Using the Fields in Trust standard, the increase the population from
housing growth is likely to require 14.4 ha of additional playing
pitches.

The Council is currently carrying out a review of the Playing Pitch
Strategy to assess the quality of existing pitches and identify future
needs.

Cross None identified

Boundary

Issues

Implications The Local Plan supports measures in the Council’s strategies on

for the Local
Plan

playing pitches. It is important to protect existing facilities and
provide for the range of demands for sports and recreational
provision that will be generated from new development.

Sources of
Funding

e WBC

Schools

Sports Clubs

Sport England / DCMS
Lottery

Town and Parish Councils
CIL

S106

External grant funders
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Figure 5: Outdoor Sports Facilities

North

Na{e«r\@

Qutdoor Sports Facilities
PPG17 Study: 2010 Key

Football Pitch
Rugby Pitch
)  Cricket Pitch
Hockey Pitch

Tennis Court
Lawn Bowls

Chiddingfold

Open Space

Lead
Organisation

Waverley Borough Council

Existing
Provision

The Waverley area covers approximately 34,500 ha, and the
Borough Council itself manages some 1,200 hectares of countryside
sites, publicly accessible green amenity space and some sixty play
areas. Waverley is the most wooded borough with 31% woodland
cover.

Other main providers in the local green space network include local
farmers, major landowners, The National Trust, Natural England,
Forestry Commission, Surrey Wildlife Trust, Surrey County Council,
MOD, and Parish and Town Councils.

Open space covers a wide variety of uses which are covered in
more detail in the PPG17 Study:

Natural & Semi-Natural Open Space

No. of Parcels recorded: 460

Total Area: 5,544 ha

Current Provision in ha per 1,000 people: 46 ha

Quantity standard in PPG17 Study: None set
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This category includes accessible forestry, scrub, grasslands (e.g.
downlands, commons and meadows), heathlands, wetlands, open
and running water, wastelands and derelict open land and rock
areas (e.g. cliffs, quarries and pits). These areas provide important
habitats for wildlife as well as being a recreational resource.

Parks & Gardens

No. of public Parks and Gardens: 35

Total Area: 19.5 ha

Current Provision in ha per 1,000 people: 0.16 ha

Quantity standard in PPG17 Study per 1,000 people: 0.2 ha

Of the 35 parks and gardens, eight are gardens have more formal
landscaping and planting, such as the Victoria Garden, the Haren
Garden and Battings Memorial Garden in Farnham. Farnham and
Godalming have the highest numbers of these types of space.

There are no real quantitative deficiencies in parks and gardens
provision, but there are some locational deficiencies, with
Haslemere and Cranleigh having less provision than Farnham and
Godalming. The rest of the Borough has very few parks and
gardens, but this needs to be balanced against the amount of
natural and semi natural greenspaces in the more rural parts of
Waverley.

Amenity Open Space

No. of Parcels recorded: over 3,000

Total Area: 93 ha

Current Provision in ha per 1,000 people: 0.78 ha

Quantity standard in PPG17 Study: 15 minutes walk, 800m

Amenity greenspace covers a wide range of areas and has in some
cases proved difficult to classify, especially as it is often associated
with, or provides a setting for facilities such as children's play areas
or outdoor sports pitches. Amenity greenspaces tend to be more
concentrated in the urban areas, and are generally small in size,
however Waverley has a good number of rural village greens which
have been included in this category.

Rivers and Canals

The rivers, streams and canals within Waverley are a rich source of
biodiversity and also provide green corridors that link to adjoining
areas. In Waverley the largest river is the River Wey and both the
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north and south branches flow through Waverley before their
confluence at Tilford. It then continues to flow through Elstead and
Godalming. The Wey Navigation starts in Godalming and flows
north east to the Thames at Weybridge; in some cases the river has
been made navigable while in other areas the river and the
navigation are separate watercourses. The Wey and Arun Canal
flows north from West Sussex through Alfold and historically joined
the Wey Navigation at Bramley. The canal is currently being
restored in parts and clearance work has begun on an area of the
canal in Bramley. The River Blackwater forms part of the borough
boundary with Rushmoor Borough Council.

Along the watercourses within the borough there are a number of
structures such as weirs and culverts that cause obstructions to fish
migration as well as impound water that leads to degraded habitats
for fish and other aquatic species. Such physical modifications to
the watercourse are one of the main reasons for the failure of the
water bodies to reach Good Ecological Status or Good Ecological
Potential under the European Water Framework Directive. The
Environment Agency is addressing this issue by identifying the
structures that are a priority for fish migration and are working with
partner organisations and landowners to find solutions. Such
projects should be taken into account in new infrastructure projects
and developments that impact on watercourses, and will be
considered for potential funding under the Community Infrastructure
Levy.

The Wey and Arun canal is currently being restored in parts by the
Wey and Arun Canal Trust and clearance work has begun on an
area of the canal in Bramley.

Allotments

No. of sites recorded: 28

Total Area of plots: 16.2 ha

Current Provision in ha per 1,000 households: 0.34 ha
Quantity standard in PPG17 Study: None set.

Most of the identified allotments are managed by Parish and Town
Councils and Farncombe and District Working Mens Allotment
Association. Waverley Borough Council manages one site in
Farnham. The sites range in size from 0.10ha to the 1.65ha site at
More Road in Farncombe. North Farnham and Farncombe have the
most allotment sites.

Accessible Natural Greenspace Standards (ANGSt)

Natural England devised Accessible Natural Greenspace Standards
(ANGSt). The standard refers to “natural greenspace” i.e. accessible
areas that also provide potential wildlife habitat. In 2007, the
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Forestry Commission and Natural England mapped and measured
all the countryside in the South East which is open to the public, and
applied the ANGSt measure across the region to combine
population with available access provision. Waverley is well served
with 5,800 ha of natural and semi-natural greenspace. Applying the
ANGSt measure to Waverley the analysis showed:

e 30% of households have access to a site of at least 2ha
within 300m;

e 80% of households have access to a site of at least 20ha
within 2km;

« 100% of households have access to a site of at least 100ha
within 5km;

« 100% of households have access to a site of at least 500ha
within 10km.

Fig. 6 shows the Natural and Semi-Natural Greenspace captured in
the PPG17 Study. Sites range in size from 0.38 ha at Blackheath
crossroads to the 367 ha of Frensham Common. Sites include:

e Special Protection Areas (SPA) - Thames Basin Heaths,
Wealden Heaths

e Special Areas of Conservation (SAC) — Thursley, Ash,
Pirbright & Chobham

e Ramsar Sites — Thursley & Ockley Bog
e 15 Sites of Special Scientific Interest (SSSls)
e 170 Sites of Nature Conservation Importance (SNCls)

e 6 Local Geological Sites (formerly known as Regionally
Important Geological or Geomorphological Sites or RIGS)

e Thursley National Nature Reserve
e 7 Local Nature Reserves (LNRs) declared at:
o Rodborough Copse, Witley
o Rowhill Copse, Farnham
o Sayer’s Croft , Ewhurst
o The Flashes, Elstead
o Farnham Park
o Weybourne, Farnham
o Chinthurst Hill

Ancient Woodland Re-Survey and Forestry Commission Land

The new Surrey Ancient Woodland Survey Report June 2011 shows
that Waverley has 3,952 ha of ancient woodland in some 835
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woodland parcels. This type of woodland accounts for some 11.5%
of the total area of the Borough. Waverley has some 13,640ha of
Forestry Commission Land.

Strategic green space includes:
National Trust land:

e Hindhead Commons and the Devil’'s Punchbowl (woodland
valleys and heaths)

e Frensham Little Pond (heathland)
e Witley Common (heathland)
e  Winkworth Arboretum (woodland)

¢ River Wey and Godalming Navigations (waterway)

Waverley Borough Council managed:

e Frensham Common and Great Pond (heathland & water)
¢ Blackheath & Mare Hill Commons (heathland)

e Farnham Park (parkland & wood pasture)

¢ Cranleigh, Shamley Green, Dunsfold village commons

e Downs Link (woodland corridor)

Surrey Wildlife Trust managed:
e Crooksbury Hill (heathland)
e Royal & Bagmoor Commons (heathland)
e Farnham Heath (heathland)

MOD managed:
e Hankley Common (heathland)

Natural England managed:

e Thursley NNR (heathland & mire, Biosphere Reserve)

It is also recognised that much conservation work is undertaken by
volunteer groups in the community.

There is an extensive network of Public Rights of Way across
Waverley, particularly given its rural character and the significant
areas of natural and semi natural greenspaces. They are
maintained by Surrey County Council and regularly monitored.
Their length amounts to 789kms (of which 438kms are footpaths,
and 320kms bridleway).

Important and established paths include:
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e The North Downs Way (long distance footpath)
e The Greensand Way (long distance footpath)

e The Downslink (Cranleigh to Guildford)

e Sustrans National Cycle Network NCN 22

e The Sussex Border Path

Future
Requirements

National guidance proposes the following standards:
e Public Parks & Gardens — 0.2ha per 1000 population
(9000 population = 1.8 ha)
e Amenity Greenspace — 0.8ha per 1000 population
(9000 population = 7.2 ha)

Given the significant amount of open space within the Borough,
there is considered to be sufficient open space to meet the needs of
future development.

Improvements to seek Green Flag accreditation submitted for:
e Philips Memorial Ground, Godalming
e Gostrey Meadow, Farnham

e Frensham Great Pond and Common

Improve the quality of parks rated poorly by the public;
e Boundstone Recreation Ground, Farnham
e Hale reeds Recreation Ground, Farnham
e QOast House Crescent Recreation Ground, Farnham
e Sandy Hill Top Space, Farnham
e Weydon Tip, Farnham

Identify new sites, particularly in Haslemere.

Potential sale or enhancement of Thurbans Play Area in Farnham,
as the site is under-utilised and alternative provision exists.

Biodiversity Opportunity Areas (BOAs) are the regional priority areas
of opportunity for restoration and creation of Biodiversity Action Plan
(BAP) habitats. The following BOAs have been identified within
Waverley:

« Chiddingfold and West Weald Woodlands
« Cranleigh Woodlands
« Wallis Wood
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River Wey (plus tributaries)

Puttenham and Crooksbury
Farnham Heaths

Thursley, Hankley and Frensham Heaths (Wealden Heaths
SPA Phase 1)

Devil's Punch Bowl and Hindhead Heaths (Wealden Heaths
SPA Phase Il)

Hascombe, Winkworth and Hydon's Heath and Woodland
o Blackheath, Chilworth and Farley Heaths

« Winterfold and the Hurtwood Greensand Ridge

There are a number of landscape scale projects which include land
within the Borough:

e West Weald Landscape Project

Woodland enhancement for BAP priority species in Surrey

Blackwater Valley Project

Surrey Heathland Project

Wey Landscape Partnership

The Waverley Cultural Strategy is under review and is expected to
be adopted by the Council in 2017.

The Farnham Quarry site has ceased extraction of sand and gravel
and has been restored to become a nature reserve, run by the
Blackwater Valley Trust. A permissive footpath runs through the
northern part of the site. The SITA Runfold South Quarry site is also
due to be restored by 2021 with potential for public access. Both
sites have identified as potential SANG.

Cross
Boundary
Issues

The amount and location of the captured areas demonstrates the
significant environmental and historical heritage within Waverley.
Although previous studies suggest that all such land can be
included, in this case, an attempt has been made to include only
those areas that are available for the purposes of public recreation,
or have an element of public access. Sites range widely in size, from
the 0.38ha at Blackheath Crossroads, to the 367ha of Frensham
Common. Major open spaces which extend beyond the Waverley
Borough boundary include:

e Alice Holt Forest - East Hampshire District Council
e Ashpark Wood - Chichester District Council
e Blackdown - Chichester District Council

o Blackheath, Farley Heath and Newlands Corner - Guildford
Borough Council
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e Crooksbury and Puttenham Commons - Guildford Borough
Council

e Hogwood - Chichester District Council

e Hurtwood - Guildford Borough and Mole Valley District
Council

e Ludshott and Bramshott Commons - East Hampshire District
e Council

e Rowhill Nature Reserve - Rushmoor Borough Council

e Linchmere & Marley Commons - Chichester District Council

e Caesar's Camp (part of the Thames Basin Heaths SPA) -
Rushmoor Borough & Hart District Councils

The South Downs National Park was designated in 2010, and part
of its border is contiguous with Waverley around part of Haslemere
and Dockenfield. Many of the other boroughs and districts are rural
and it is clear that users in Waverley will also travel outside of the
borough to access other open land for various reasons.

There are many public footpaths which continue outside of Waverley
into other districts and counties and opportunities to link to these
routes from settlements should be investigated.

The Surrey Hills Area of Outstanding Natural Beauty (AONB)
stretches across a large part of Waverley including the North Downs
from Farnham in the west through to Oxted in the east of Surrey and
through the Greensand Hills which rise in Haslemere. The AONB
Board was established in 2008 to develop policies and programmes
to protect and enhance the natural and cultural heritage of the
Surrey Hills; enhance public understanding and enjoyment of the
area; and promote the social and economic well being of the area.
Funds raised through the Surrey Hills Board will be used to support
projects identified in the AONB Management Plan.

Implications

for the Local

One of the objectives of the Local Plan is to ensure that adequate
provision is made for new or improved green infrastructure to meet

Plan the needs of the increased population. It recognises the importance
of a green infrastructure network as a cross-cutting issue.
Many major new developments offer opportunities to enhance
biodiversity by retaining and enhancing existing habitats and
features and creating new ones such as trees, ponds and
hedgerows. Biodiversity needs to be protected and promoted,
particularly in urban sites.

Sources of | e WBC

Fundin

unding e Natural England
e CIL
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e S106

o External grant funders

Figure 6: Natural and Semi Natural Greenspace
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Figure 7: Special Protection Areas in and adjoining Waverley
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Figure 8: Local and National Nature Reserves, Sites of Special Scientific Interest and Local

Geological Sites
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Figure 9: Green Corridors and Rights of Way
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Figure 10: RAMSAR Sites, Special Areas of Conservation and Sites of Nature Conservation
Importance
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Figure 11: Allotment Sites
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Leisure

Indoor Leisure Facilities

Lead
Organisation

Waverley Borough Council

Indoor leisure facilities include the main leisure centres, sports

Existing o . .
provision halls, swimming pools and health and fithess studios.
Sport England’s Active Places database is a searchable website
with records of all local sports facilities in England.
The Council owns five leisure centres, four with a swimming pool
together with a range of sports facilities and a wide variety of
activities and services for people of all ages, at:
e Cranleigh Leisure Centre
e Farnham Leisure Centre
e Godalming Leisure Centre
e The Edge Leisure Centre, Haslemere (no pool)
e Haslemere Leisure Centre
The Council contracts Places for People Leisure to manage the
centres. Cranleigh Leisure Centre and Farnham Leisure Centre
were refurbished in 2009 and 2010 respectively. A new
replacement leisure centre was opened in Godalming in July
2012. A refurbishment was completed at Haslemere Leisure
Centre in January 2015.
There are a large number of private fitness clubs, swimming pools
in schools and private facilities such as hotels within Waverley.
Future Previous studies did not project the level of demand in the future.

Requirements

Although the population is ageing, people are remaining
physically active for longer. Indoor sports facilities are important
for the health and well-being of the population.

A model has been devised by Sport England, the Sport Facility
Calculator (SFC) which calculates demand for major built facilities
(sports halls, swimming pools, indoor bowls) based on population.
It suggests there is currently a need for 0.56 swimming pools,
0.82 sports halls, and 0.13 indoor bowls centre (based on
projected population of 130,085 in 2026 — dwelling controlled
population forecast with 2006 mid year estimate).

Cross Boundary
Issues

None identified

Implications for
the Local Plan

Policy LRC1 seeks to safeguard existing and encourage new
leisure facilities. It also sets out the expectation that developer
contributions will continue to be sought to help fund improvements
to existing sites and facilities.

Sources of
Funding

e WBC
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Figure 12: Indoor Sports and Community Facilities
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Thames Basin Heaths SPA Avoidance Strategy

Lead
Organisation

Waverley Borough Council
Natural England

Existing
Provision

The Thames Basin Heaths (SPA) Avoidance Strategy was
originally adopted by Waverley Borough Council in December
2009. Its purpose is to provide guidance to developers when
making planning applications for new housing which may have an
effect on the conservation interests of the SPA. The Strategy sets
out the Council’s approach in seeking to avoid the effect of a net
increase in population within 5 km of the SPA, and how it
proposes to discharge its legal obligations under the Conservation
of Habitats and Species Regulations 2010 (UK Habitats
Regulations), in compliance with the European Directive on the
Conservation of Wild Birds 79/409/EEC (Birds Directive) and the
Directive on the Conservation of natural habitats and species
92/43/EEC (Habitats Directive).

The SPA was designated on 9" March 2005 and has since been
protected by the Habitats Regulations. It has several conservation
objectives, but in particular it is a European designation for rare
wild birds, and provides specific protection for three species -
Dartford Warbler, Nightjar and Woodlark. Because these birds
nest on or near the ground, they are particularly prone to
disturbance from walkers, dog walking and cat predation. Only a
small part of the SPA (about 80 hectares) lies within Waverley,
north of Sandy Hill, Farnham. However, for the purposes of this
Avoidance Strategy, a “Zone of Influence” affects most of
Farnham. This zone is defined as the area between 400 metres
from the SPA perimeter (measured as a straight line to the
nearest part of the curtilage of the dwelling) and 5 km from the
perimeter (a straight line from the primary point of access to the
curtilage of the dwelling.

A Joint Strategic Partnership Board (JSPB) was set up to take
forward, agree and deliver the avoidance measures identified.
The board comprises representatives of the affected local
authorities, Natural England, Wildlife Trusts, Royal Society for the
Protection of Birds, landowners, amongst others.

Within 400m (linear) of the SPA it is not considered possible to
avoid or mitigate the impacts of new development, and as such
there is a presumption against new housing development within
this zone.

Between 400m to 5km (linear) of the SPA, mitigation must
accompany new residential development in the form of the
provision of Suitable Alternative Natural Greenspace (SANG)
to attract informal recreation users, such as walkers and dog
walkers, away from the SPA. This is combined with access
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management and monitoring measures to manage recreational
pressure on the SPA itself.

Farnham Park is Waverley’'s only SANG resource for the
purposes of the Avoidance Strategy. Its overall size and location
means that it can serve a development catchment of 5 km from its
boundaries covering all of the Zone of Influence in Waverley.
However, the (notional) amount of SANG that can be effectively
enhanced and linked to development contributions in accordance
with Natural England’s green space standards is only a proportion
of the park’s total area.. An earlier SPA ‘Miniplan’ first identified a
SANG capacity of Farnham Park of 10.9 ha. As environmental
and other improvements have been made to the park, the
(notional) SANG capacity has increased and at February 2016
stood at 21.25ha. The Council adopted a new Avoidance Strategy
in July 2019. This identifies an increased capacity at the
Farnham Park SANG of 34.6 ha.

In accordance with the Avoidance Strategy, where new
developments cannot (or choose not to) provide their own SANG
(on- or off-site), they are required to make a financial contribution
towards the maintenance of the SANG and towards a programme
of Strategic Access Management and Monitoring (SAMM) of
the SPA itself.

The SAMM includes a monitoring programme which will provide
the baseline assessment and ongoing data ensuring that visitor
numbers on the SPA do not adversely affect it and will evaluate
the success of avoidance and mitigation measures which includes
measuring the effectiveness of SANG. The access management
of the SPA focuses on “soft” measures i.e. wardening, signage,
leaflets and educational material. Further details of the project can
be found in on the Council's website.

Future
Requirements

The increased SANG capacity at Farnham Park not only allows
the Council to continue to discharge its duties as local planning
authority in determining planning applications, but also
demonstrates that sufficient SANG can be identified to support
housing allocations well into the Local Plan period, and at least
until any new sites that may be required can be identified.

Cross Boundary
Issues

The Thames Basin Heaths SPA covers 11 local authority areas in
Surrey, Hampshire and Berkshire, including Guildford, Rushmoor,
and Hart which adjoin Waverley.

All the authorities have a need to provide SANG and are
represented on the Thames Basin Heaths Joint Strategic
Partnership Board.

Implications for
the Local Plan

Local Plan Policy NE3, the SPA Avoidance Strategy and the
JSPB Delivery Framework set out the principles for protection of
the SPA. This includes a combination of avoidance measures:

e A 400m exclusion zone where mitigation measures are
unlikely to be capable of protecting the integrity of the SPA
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and within which there will be a presumption against additional
residential development;

Where additional residential development is proposed within
400m to 5km of the SPA, mitigation measures will be required
and based on a combination of SAMM, and the provision of
SANG.

Under the CIL Regulations, the provision of SANG falls within the
definition of infrastructure and is therefore subject to the
restrictions on the pooling of contributions under Regulation 123.
The maintenance of existing SANG, along with contributions
towards SAMM, however fall outside that definition and the
pooling restrictions do not apply, enabling the council to charge its
mitigation tariff. This is collected on a 'per person’ basis reflecting
the occupancy rates of new dwellings The Avoidance Strategy
Review (2016) includes a revision of the tariff to reflect the
enhanced capacity of Farnham Park and the ongoing
maintenance of the SANG.

Sources of

Funding

S106 Developer Contributions through Avoidance Strategy
CIL

Wealden Heaths

(Phase Il) SPA - Hindhead Avoidance Strategy

Lead
Organisation

Waverley Borough Council, Natural England, National Trust

Existing
Provision

As a result of the opening of the A3 tunnel scheme at Hindhead,
sites within central Hindhead are likely to come forward for
redevelopment. The Council adopted the Hindhead Concept
Statement as a material consideration in 2008. An Habitats
Regulations Assessment of the Concept Statement concluded
that avoidance measures were required. An Avoidance Strategy
was adopted in July 2011 based on mitigating potential
development from 100 dwellings.

Future
Requirements

Avoidance measures including alternative walking routes are
planned at Golden Valley and Tyndall’s Wood in Hindhead as part
of the Hindhead Avoidance Strategy and will be implemented in
partnership with the landowners, the National Trust.

Cross Boundary
Issues

The Wealden Heaths (Phase II) SPA also covers parts of East
Hampshire District Council. SANG provision is included as part of
the Whitehill Bordon Ecotown Masterplan.

Implications for
the Local Plan

Consultation with Natural England takes place on development
within 5 km of the Wealden Heaths SPA and the impact of
development needs to be considered. The Central Hindhead and
Oakdale sites are within 400m of the Wealden Heaths SPA.

Sources of

Funding

S106 Developer Contributions through Avoidance Strategy
CIL
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Figure 13: Hindhead Concept Statement Area
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Flood Infrastructure

Lead
Organisation

Waverley Borough Council
Environment Agency
Surrey County Council

Existing
Provision

Many of the towns and villages in the Borough are situated
adjacent to rivers and the Environment Agency estimates that
there are 523 properties at risk of flooding in Flood Zone 3 (1 in
100 year flood event) and 1315 properties within Flood Zone 2 (1
in 1000 year event), as at October 2010. This may be
exacerbated in the future by the impacts of climate change.

Each of the rivers in the Borough pose a potential risk of flooding.
More detailed analysis of flood risk areas is provided in the
Council’s Strategic Flood Risk Assessment (update 2015). In
addition the Environment Agency’s flood maps are regularly
updated and provide an accurate assessment of flood risk in the
Borough.

The main watercourse catchments in Waverley are the River
Wey, the upper River Arun (primarily the Loxwood Stream) and
the River Blackwater.

The Environment Agency have produced a Draft River Wey Flood
Risk Management Strategy. This strategy will help to put into
practice the Thames Catchment Flood Management Plan. The
preferred option in the Strategy is to maintain the river system and
structures to meet existing flood risk standards. These standards
will decrease with time due to climate change. Flood risk is the
combination of probability (likelihood) and consequence (impact).
The Environment Agency will reduce the impacts of flooding by:
enhancing flood warning and forecasting ability, influencing
development planning and promoting flood proofing measures in
homes.

A two stage channel in Farnham is the only existing flood defence
structure in the Borough. There are several privately owned weirs
which maintain and control flows through mills.

Future
Requirements

New development must be located, designed and laid out to
ensure that the risk from flooding is minimised.

The Environment Agency have not identified any additional
infrastructure to be provided to support the levels of development
being proposed but highlight recommendations made in the
Strategic Flood Risk Assessment.

Flood risk is greatest from rivers notably at Bramley, Chiddingfold,
Cranleigh, Farnham, Godalming and Haslemere. Risk from
surface water flooding is greatest at Badshot Lea, Bramley,
Chiddingfold, Churt, Cranleigh, Ellen’s Green, Ewhurst, Farnham,
Frensham, Godalming, Hambledon, Haslemere, Milford,
Rowledge, Rushmoor, Shottermill, Upper Hale and Weybourne.

54




There is also potential for groundwater flooding in Upper Hale,
Godalming, Elstead, Churt, Shottermill, Wormley, Witley, south of
Busbridge, and Cranleigh. There is also a residual risk of flooding
from reservoirs and the Wey and Arun Canal.

Any new infrastructure for flood risk benefit needs to consider the
Water Framework Directive (WFD). As a minimum it should not
cause deterioration in the water body status and ideally it should
look at improving it. Existing flood risk infrastructures may also to
be improved with regard to the WFD.

The Environment Agency is currently progressing three flood
mitigation schemes in Waverley. Details of the schemes are
outlined below. Both these schemes are in the initial
investigation/planning stage and whether or not they will be
implemented will depend on their technical viability and getting
the necessary partnership funding.

Details of the schemes as follows:
Bramley Flood Alleviation Scheme — Initial Assessment

Following the Bramley Surface Water Study undertaken by
Waverley Borough Council in 2014, the Environment Agency is
currently undertaking an Initial Assessment (lA) to investigate the
potential flood alleviation in Bramley. The IA will examine the
mechanism of flooding, including both main river and surface
water. It will identify and cost potential solutions to reduce the
fluvial flood risk and recommend ideas for a collaborative scheme
to address both fluvial and surface water flooding.

Alfold Flood Alleviation Scheme

This is currently valued at £50k and programmed for the
2016/2017 financial year.

Godalming Flood Alleviation Scheme

We are working with our partners to look at the various options for
the Godalming Flood Alleviation Scheme and to develop updated
hydrology and more accurate hydraulic models for the catchment
to test these. The options could include; bypass channels,
channel improvements, flood walls and banks, temporary
defences, property level protection, flood storage areas and
catchment management. The scheme will be built to protect as
many properties as possible only if viable and fully funded.

This is a partnership funded scheme. The costs are estimated to
be between £2 million and £5 million for localised flood defences
along Meadrow. Under the partnership funding approach it is
likely that at least £2 million of contributions will be required.

Key partners have already pledged significant partnership
funding. These include the Thames Regional Flood and Coastal
Committee (RFCC), Surrey County Council, Waverley Borough
Council, Godalming Town Council and private business. A
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Memorandum of Understanding is being developed for this which
will be progressed as costs become more certain.

The exact timings for construction of the Godalming Flood
Alleviation Scheme are provisional. If the Godalming scheme gets
approval and the contributions secured, then building work could
begin in April 2017 and take approximately 1 to 2 years to
complete.

Cross Boundary
Issues

None identified.

Implications for
the Local Plan

In accordance with the guidance in the NPPF, local plans must
seek to locate development in the lowest appropriate flood risk
zone through a sequential test and where there is a risk of
flooding development will need to ensure that flood mitigation
measures are integrated into the design.

Sources of
Funding

e Environment Agency
e CIL
e S106
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Education

Early Years Provision

Lead
Organisation

Surrey County Council

Existing
Provision

The Childcare Act 2006 places a duty on all local authorities to secure
sufficient early education for all three and four year olds and childcare
to allow parents to work or attend training. The current requirement is
to secure early education places offering 570 hours a year over no
fewer than 38 weeks of the year for every three and four year old
child in Surrey and for two year olds that meet the eligibility criteria.
From September 2016 this will increase to 1,140 hours a year for
eligible working families.

To make sure that these statutory duties are met, Surrey’s Early
Years and Childcare Service (EYCS) supports current maintained and
non maintained childcare and early education settings to sustain or
expand places. EYCS also works with schools, local borough and
district councils, community and voluntary organisations to identify
appropriate buildings to support the development of new places.

The Council also carries out a full Childcare Sufficiency Assessment
(CSA) every three years, with annual updates. It brings together data
from various sources to effectively analyse the supply and demand for
childcare and early education services, and to identify gaps in
provision.

The assessment explores gaps in provision affecting specific groups
who have lower take-up rates of services, including parents of
disabled and special needs children, lone parents, parents with lower
incomes, young parents and parents from black and minority ethnic
groups.

Future
Requirements

It is estimated that the population of 0-4 year olds in Surrey will rise
slightly over the coming years, peaking in 2021 before levelling out.
This projection assumes that recent population trends will continue.

In order to predict the number of places needed in the future,
population projections, pupil vyields from planned housing
developments, numbers of eligible two year olds, and projected early
education take-up rates (based on current take-up rates) are
analysed at ward level and ward cluster level to help identify areas in
the county with insufficient early years provision.

Local Authorities fund children living out of county that access free

Cross early education within their administrative border, but not children

Boundary . . . o .

| resident within their boundary that access provision outside. Overall,

ssues ) .
for every 10 children that live out of county and access free early
education in Surrey, there are six Surrey resident children accessing
free early education in neighbouring Local Authorities. This is a
further pressure on free early education places.

Implications Three early years classrooms at Dunsfold Park Primary School and

for the Local

additional infrastructure at Little Harriers Montessori Day Nursery.
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Plan

Sources
Funding

of

e SCC
e CIL
e S106

Primary & Secondary

Lead
Organisation

Surrey County Council

Existing
provision

Schools are arranged in planning areas and places are planned on
this basis rather than by individual schools. The County Council’s
policy is to provide local schools for local children, although parents/
carers can exercise their right to apply for schools that are not the
nearest to their home.

Planning areas are based on geographic proximity of schools,
connections between schools such as feeder links and typical
catchment areas of schools. There are seven primary planning areas
and four secondary planning areas in Waverley borough. These cover
41 primary phase schools, five of which have nursery provision. There
are four secondary schools, on with post-16 provision. Farnham and
Godalming Colleges have sixth form college provision

The large majority of schools are focused in the four main urban
areas of Cranleigh, Farnham, Godalming and Haslemere. A smaller
number of schools are located in the rural areas between these
towns, Many schools within the borough are popular, over-
subscribed and at, or very close to capacity. Although there are also
schools which are less popular and have spaces available, and areas
with some places surplus to demographic need. SCC has a duty to
provide school places and the policy is to provide local schools for
local children.

The mixed nature of Waverley spanning a large geographic area
means that it has been necessary to increase capacity at some
schools in areas that are consistently oversubscribed, whilst others
will continue to function with surplus places. Expansions are based on
trends of demographic growth, oversubscription, residence location of
applications for places and the ability of the school to expand.

Future
requirements

The impact on availability of school places in the area is a
combination of increased birth rates, migration into the area and any
pupils that new housing developments may yield.

The following projects have been commissioned to meet demand.
Temporary ‘Bulge’ Classes - Primary

Area School Year
Cranleigh Cranleigh Primary 2013
Farnham William Cobbett Junior 2014
Godalming Loseley Fields Primary 2014, 2015
Haslemere Shottermill Infant 2015
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Haslemere St Bartholomew’s Primary 2014

Haslemere Beacon Hill Primary 2013
Milford Witley Infant 2014
Permanent Expansions — Primary
Area School Year
Farnham Potter's Gate Primary 2013
Godalming Milford Infant 2014
Godalming Farncombe Infant 2015
Godalming St Mary’s CE Infant 2013
Haslemere St Bartholomew’s CE Primary 2013

In addition, South Farnham Primary Academy expanded in 2015,
creating a further 30 permanent places.

There were 1,320 on time primary applications for a reception place in
Waverley in 2015. Forecasts show that the pattern of peaks and
troughs of demand is likely to continue before reaching a steady state
from 2019 onwards.

The number of children entering secondary education is set to
continue to increase over the next 3 years, reflecting the increase that
has been seen in the primary sector in some parts of the borough.
Beyond 2020, the fluctuation seen in the primary sector will then be
seen in the secondary sector.

There were 1,349 on time secondary applications for a Year 7 place
in Waverley in 2015. In the past, although Year 7 numbers were
expected to fluctuate year on year, they have stayed within the
planned number of places. Whilst secondary demand is expected to
stay within planned numbers of places for the borough as a whole,
demand is not uniform and this masks some areas of increased
demand where there is a significant pressure on places. The following
projects have been commissioned to meet the demand for secondary
school places:

Temporary ‘Bulge’ Classes - Secondary

Area School Year
Farnham Weydon Academy 2016
Farnham Farnham Heath End 2016

Permanent Expansions - Secondary

Area School Year
Farnham Weydon Academy 2016
Farnham Tbc + 1 form of entry, 2018

Cross
Boundary
Issues

There is considerable overlap between some areas of Waverley and
across the borders with Hampshire and West Sussex. It is important
when responding to patterns of demand that we give regard to the
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potential impacts on these adjacent planning areas and vice versa.

Implications

for the Local

Plan

The need for primary and secondary school places depends on the
local child population. The current forecasts indicate that the birth rate
across the Borough is set to slow and then plateau by 2020 although
this will vary across the area. The rural nature of the Borough means
that birth rates and pupil populations fluctuate more significantly than
in urban areas. Demand is therefore unlikely to be evenly spread
across the borough and some areas will experience more pressure on
school places than others. This will be especially evident in those
parts of the Borough where proposed growth (housing development)
is concentrated, namely the Farnham and Cranleigh areas. The
number of extra forms of entry required due to new housing will
depend upon the housing developments that are agreed. School
commissioning officers are exploring options that may be required to
meet any increase in demand. This involves co-ordination with local
schools, the local planning authority and developers. On the basis of
the Local Plan, the following provisional requirements have been
identified (see also the Infrastructure Delivery Schedule) —

» Farnham: additional one form primary entry plus up to an
additional four forms secondary school entry

= Cranleigh: additional 1 form of primary entry (relocated
Cranleigh Primary School), plus up to two form secondary
entry expansion at Glebelands (including demand from
Dunsfold Aerodrome site)

» Godalming: additional one form primary entry expansion

» Dunsfold Aerodrome site: two form entry in new primary
school provided by developer.

Sources
Funding

of

e Surrey County Council
e S106
e CIL

e Academy Schools

Further & Higher Education

Lead
Organisation

o Surrey County Council
e Education Funding Agency (EFA)Skills Funding Agency (SFA)
e Higher Education Funding Council for England (HEFCE)

Existing
Provision

Further Education describes post-16 education up to and including
level 3. Higher Education is the term used to describe education at
degree level (level 4) and above.

Further education is available within the Borough through the
following providers:

Provider Number of 16-18 | Qualifications
learners
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Farnham College €.600 AS/A Level
BTEC
GCSE (limited)
Godalming College ¢.1,950 GCSE
BTEC
AS/A Level
University  for  the | ¢.1,000 Vocational
Creative Arts (Farnham)
Waverley Training | ¢.250 Employability
Services (Farnham and Functional Skills
Godalming)
NVQs
Apprenticeships
Professional  Training Vocational
Solutions (Farnham)
All  Hallows Catholic | c. 200 GCSE
School (Farnham) BTEC
AS/A Level
The Ridgeway | ¢.30 ASDAN
Community School, for
young people  with
severe and complex
learning difficulties
(Farnham).

There are also other providers accessible from the Borough, the
details of which are outlined by Surrey County Council within its
Provision Maps as part of its statutory duties under Raising of the
Participation Age legislation.

The University for the Creative Arts offers higher education provision
within the Borough and Guildford College also offers a variety of
higher education programmes which are accessible from Waverley.

Funding for further education sits with the Education Funding Agency
(for 16-18 year-olds) and Skills Funding Agency (for post-19 learning
and Apprenticeships). Funding for higher education is by individual
arrangement between institutions and the Higher Education Funding
Council for England.

Future
Requirements

There is currently sufficient capacity available to meet needs. Detailed
planning work on demographic projections and future need is
undertaken by Surrey County Council, in conjunction with providers.

Cross
Boundary
Issues

There are other providers in bordering boroughs and districts within
Surrey and Hampshire which are accessible from the Borough and
travel-to-learn patterns indicate that many resident young people
travel outside of Waverley to take-up education and training
opportunities.
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Implications None identified

for the Local

Plan

Sources of | Education Funding Agency (EFA)
Funding

Skills Funding Agency (SFA)
Higher Education Funding Council for England (HEFCE)
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Health & Social Care

Commissioners, Provision of NHS Services, Secondary and Community Health
Care provision

Lead Health and wellbeing boards bring together local commissioners of
Organisation | health and social care, elected representatives and representatives of
Healthwatch to agree an integrated way to improving local health and
well-being. Surrey County Council has established a Health and
Wellbeing Board. The Health and Well being Board is responsible for
the production of the Joint Strategic Needs Assessment (JSNA) for
Surrey.

From 1% April 2013 the responsibility for commissioning health
services transferred to the newly created Clinical Commissioning
Groups (CCGs), which gave GPs and other clinicians the
responsibility for using the resources available to secure high-quality
services. The Guildford and Waverley CCG was established and fully
authorised from 1% April 2013. This incorporates the twenty-one GP
practices in the boroughs of Guildford and Waverley. The five GP
practices in the Farnham area are incorporated in the North East
Hampshire and Farnham CCG, along with 19 practices in the
Hampshire boroughs of Hart and Rushmoor. North East Hampshire
and Farnham CCG is working closely with neighbouring CCGs that
face into the Frimley Park system.

The North East Hampshire and Farnham CCG was established in
shadow form as a subcommittee of NHS Surrey and Hampshire from
1% April 2012. The CCG consists of the twenty-four GP practices in
the boroughs of Waverley, Rushmoor and Hart.

NHS commissioners are supported by NHS England. The Board
authorises CCGs, allocates resources, and directly commissions
certain services, such as primary care. It also hosts clinical
networks (to advise on single areas of care) and clinical senates
(providing clinical advice on commissioning plans).

Ministers in the Department of Health are ultimately accountable for
the NHS. Instead of directly managing providers or commissioners,
Ministers set objectives for the NHS through a mandate to the NHS
Commissioning Board. It holds to account all of the national bodies,
with powers to intervene in the event of significant failure, or in an
emergency.

There have been some national changes linked to Clinical
Commissioning Groups:

e The development of Sustainability and Transformation Plans
(STPs), announced in the NHS shared planning guidance 16/17-
20/21, which require CCGs and other health and care
organisations to create integrated 5 year plans for improving
health and wellbeing, patient care and financial sustainability

e The formation of 44 STP ‘footprints’ across England in January
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https://www.england.nhs.uk/ourwork/futurenhs/deliver-forward-view/stp/

2016, of which there are three in Surrey; Frimley Health, Sussex
and East Surrey and Surrey Heartlands

e Farnham falls within the Frimley Health STP whilst the rest of
Waverley sits within Surrey Heartlands

STPs show how local services will evolve and become sustainable
over the next five years — ultimately delivering the Five Year Forward
View vision of better health, better patient care and improved NHS
efficiency.

The health and care organisations within these geographic footprints
are working together to develop STPs which will help drive genuine
and sustainable transformation in patient experience and health
outcomes of the longer-term.

The footprints should be locally defined, based on natural
communities, existing working relationships, patient flows and take
account of the scale needed to deliver the services, transformation
and public health programmes required, along with how they best fit
with other footprints.

Secondary and Community Health Care provision
e Guildford & Waverley CCG

e Royal Surrey County Hospital NHS Foundation Trust

e Frimley Park Hospital NHS Foundation Trust
e Surrey and Borders Partnership NHS Foundation Trust

e Range of London NHS providers such as St Georges, Great
Ormond Street, Royal Marsden, Kingston.

e South East Coast Ambulance Services NHS Foundation Trust
e Virgin Care Ltd. Surrey Community Health

e Specialist Community and Hospice Palliative Care

Main providers of primary, community, mental health, social and
acute care to NE Hampshire and Farnham CCG

General Practice Mental Health Services

® 24 practices within the CCG = Surrey & Borders Partnership NHS FT

= Qut of hours care — NE Hants Urgent Care = Sussex Partnership NHS FT for CAMHS
= TalkPlus for IAPT services

Acute Care

= Frimley Park Hospital NHS FT Ambulance Services

= Royal Surrey County Hospital NHS FT = South East Coast Ambulance NHS FT

Community Health Services Social Care

= Virgin Care Ltd — Farnham » Surrey County Council — Farnham

= Southern Health NHS FT — NE Hants = Hampshire County Council- NE Hants

There are also a wide range of independent and voluntary sector providers for our population

Existing

Secondary health care comprises acute services such as specialist
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Provision

medical care, accident and emergency care, referrals from GPs,
secondary mental health care and ambulance services.

The nearest hospitals with Accident & Emergency facilities are at the
Royal Surrey County Hospital, Guildford and Frimley Park Hospital,
Frimley.

The Royal Surrey County Hospital provides specialist care for cancer,
oral and maxillo-facial surgery and pathology.

Other NHS England commissioned specialist services for the
population of Waverley are provided in London such as renal
transplant services and specialist children’s care.

Surrey and Borders Partnership Trust are the providers of specialist
mental health, drug and alcohol and learning disability services for
people of all ages.

South East Coast Ambulance Services NHS Foundation Trust
provides both the 999 emergency ambulance service and the patient
transport service.

Community health services across south-west Surrey are provided by
Virgin Care. They deliver a comprehensive community service to the
population of Waverley from community hospitals, health centres,
clinics, acute hospitals and in patients' homes.

They provide district nurses, therapy services, specialist nurses,
breast screening, dental services, diabetic retinopathy screening,
podiatry services, neuro rehabilitation, physiotherapy and wheelchair
services.

There are four community hospitals in Waverley with a variety of
services delivered by a number of providers

o Farnham Hospital and Centre for Health: Primary care, in-
patients, community (including day hospital), outpatients,
therapies, diagnostic services, including X-ray and blood testing.

o Haslemere and District Hospital: In-patients, community,
outpatients, therapies, diagnostic services, including X-ray and
blood testing.

o Cranleigh Village Hospital: Community, outpatients, therapies,
diagnostic services including blood testing.

o Milford Hospital: specialist rehabilitation with In-patients, Milford
Assessment and Rehabilitation Centre, X-ray

A number of voluntary sector organisations provide community based
and hospice specialist palliative care to the local population across
Guildford and Waverley supporting patients, their families and carers
to be cared for and die in a place of their choice.

Future
Requirements

Guildford and Waverley CCG’s strategic outcomes are to -

e improve the health status of our local population and reduce
inequalities in health
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e achieve a sustainable health economy
e enhance the quality and safety of patient services

e deliver service transformation and commission for better patient
outcomes, and thereby change the way that patients receive care.

e enable local people to have a greater influence on services that
we commission and increase the ability of people to manage their
own care

e develop into an effective and responsive commissioning
organisation.

The CCG Health Profile 2015 sets out the demographic, deprivation
and specific conditions and behavioural risk factors. The 65 and over
85 population is projected to grow at around the same speed as the
national average, which means an increasing proportion of the
population will be suffering from conditions requiring additional care
needs. Additionally, this patient group is more likely to have multiple
chronic diseases requiring polypharmacy, and to be in the later
stages of the disease when complications have manifested.

Accordingly, commissioners should take into account the need to
work together with social care services and community health
providers to ensure that this population has the support they need to
live a healthy life in their homes, and to prevent avoidable hospital
admissions through the use of appropriate housing, carers, GP home
visits, health visitors, pharmacy support, patient education and
telehealth/telecare where appropriate.

Given the strategic nature of secondary health care facilities it is
difficult to quantify the specific impact of development in Waverley
alone on such services.

Future needs are targeted through the Joint Strategic Needs
Assessment (JSNA) undertaken in partnership by the County Council
and the six CCGs that cover Surrey. This assesses the likely impact
of change in population on health and social care across the county.
The Surrey JSNA was published in 2014.

During its transition year the CCG has developed an Annual
Operating Plan for 2015/16 which set out the strategic priorities
including to improve care for the frail elderly; improvements to
prescribing in primary care; primary care professionals working more
closely with hospital consultants; review of care for patients with long-
term conditions; and investment in end of life care services.

North East Hampshire & Farnham CCG’s strategic outcome
ambitions are to:

e Secure an additional 243 years of life for people with treatable
mental and physical health conditions

e Improve quality of life for the 65,000 people with one or more long
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term condition
¢ Reduce the amount of time people spend avoidably in hospital
e Increase the proportion of older people living at home

¢ Increase the proportion of people having a positive experience of
hospital services

e Increase the proportion of people having a positive experience of
primary and community services

e Eliminate avoidable deaths caused by problems in care.

An estimated 220,000 people live in NE Hampshire and Farnham.
The health of the local population is generally better than the England
average. The CCG’s 2015 Joint Strategic Needs Assessment (JSNA)
and the Public Health England Health Profiles for the boroughs of
Hart, Rushmoor and Waverley provide a comprehensive picture of
health in the area.

Cross Hospitals with Accident and Emergency facilities are located at the
Boundary Royal Surrey County Hospital in the Borough of Guildford and
Issues Frimley Park Hospital in Surrey Heath Borough Council.

Implications See ‘Primary Health Care’ below.

for the Local
Plan

Sources of
Funding

e NHS
e CIL

Primary Health Care

Lead
Organisation

Guildford and Waverley Clinical Commissioning Group
North East Hampshire & Farnham Clinical Commissioning Group
NHS England South

Existing
Provision

NHS England is the body formally responsible for the provision of
primary care planning and delivery, but work very closely with local
CCGs and through them to local authorities.

The Borough Council has developed its own Health and Wellbeing
Strategy for Waverley (2016-2021). It aims to reflect Surrey’s
overarching priorities to promote health and wellbeing, as well as
recognising the local health and wellbeing needs, other relevant local
strategies and plans, and stakeholder and public feedback.

A local Health and Wellbeing Partnership was established in 2013
and includes representatives from the Council, the two CCGs, Adult
Social Care, Public Health, the Royal Surrey County Hospital, the
Surrey and Borders Community Mental Health Trust, Waverley
Borough Council and key representatives from the voluntary and
independent sectors.

In determining local health care needs, CCGs examine a range of
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health care indicators as well as the total population within the
Borough. The health care needs of Surrey’s population are outlined in
the JSNA.

GP Surgery Settlement Area
Cranleigh Health Centre Cranleigh

Holly Tree Surgery Farnham

Dr O’Donnell & Partners Farnham
Farnham Dene Medical Practice Farnham

The Ferns Medical Practice Farnham
Downing Street Surgery Farnham
Binscombe Medical Centre Godalming

The Mill Medical Practice Godalming
Haslemere Health Centre Haslemere
Hurst Farm Surgery Milford
Springfield Surgery Elstead
Chiddingfold Surgery Chiddingfold
Witley & Milford Surgery Witley & Milford
Wonersh Surgery Wonersh

The Grayshott Surgery Hindhead

There are 23 dental surgeries within Waverley with 78 practitioners.
This is equivalent to 1 dentist per 1487 residents compared to the
benchmark standard of 1 dentist per 2000.

Future
Requirements

The Guildford & Waverley CCG is looking to redevelop the
Haslemere Health Centre and community hospital service which
would create the space to absorb significantly more patients.

The proposed development at the Dunsfold Aerodrome site would
require a new modular primary care facility that could be expanded
around a ‘core’ first build as later phases of the scheme come
forward.

The NE Hampshire & Farnham CCG’s assessment increased patient
numbers has been modelled on the proposed levels of growth in the
Farnham area. Although the scale of new development is relatively
small, the impacts are not insignificant when expressed in terms of
healthcare infrastructure. Assuming an average household
occupancy of 2.3 persons, the CCG estimate an increase of 6.75%
on the current registered patient population. Given the average
consultation for primary care (and the average age profile), and
assuming slightly more patients overall will be seen / attended to by
Nursing Practitioner staff than by GPs , there could be a requirement
of up to three extra clinical rooms for primary care, and up to another
one room for additional outpatient activity in community settings. This
might also be expressed in terms of another two GPs and another
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two nurses, plus support staff.

This increase equates very roughly to about half a small / medium
sized GP practice and hence unlikely to be a viable proposition in
terms of providing entirely new capacity in one place (unless spare
capacity in one place already exists). The issues are therefore
around the location and suitability / sufficiency of existing care
infrastructure and opportunities to either increase throughput or
extend existing premises, along with probably, a review of additional
staffing / clinical resources needs.

Some practices in Farnham either do not have spare capacity or are
not easy to adapt/extend. In that respect, the CCG acknowledge that
further options will need to be evaluated and which would look more
specifically at locational impacts and resourcing.

Cross GP and dental surgeries may have patients living in adjoining
Boundary boroughs.

Issues

Implications Some pockets of the Borough have higher levels of health

for the Local
Plan

deprivation. The local plan can help to deliver appropriate health
infrastructure along with other well being benefits such as
opportunities for walking and cycling and access to open space and
recreational facilities.

Sourc_:es of | ¢« NHS

Funding . CIL

Social Care

Lead Surrey County Council

Organisation

Existing
Provision

Adult Social Care relates to looking after vulnerable members of
society over the age of 18. This can include the elderly, adults with
learning disabilities, people with physical and sensory disabilities
and/or those with mental health issues. Services are provided either
by Surrey County Council or privately and through the charitable
sector.

The Waverley Locality Team is based in Godalming and comprises
both long term cases and people in the process of initial
assessments.

Surrey County Council’'s Children’s and Safeguarding Service
provides a joined-up service across social care and education. There
are approximately 840 children in care in Surrey at any one time and
they are looked after in a number of ways including fostering,
placements such as residential care homes and for some older
children through supported living.

There are five day care centres in Waverley and two provide services
to people with dementia. The day centres are at The Clock House,
Milford; Farncombe Day Centre; Brightwells, Farnham; Haslewey;
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and Haslemere Day Centre.

Future
Requirements

The County Council’s high level strategy “Accommodation with Care
and Support” shows significant increases in the 75+ populations in
the Farnham, Haslemere, Godalming and Cranleigh areas. The
strategy considers the issues surrounding the accommodation and
care needs for all client groups and summarises the council's general
approach to meeting these needs. It recognises that Extra Care
housing, Assisted Living, Supported Living and Supported Housing
are valuable housing options, and represent positive choices for
people.

Cross None identified.

Boundary

Issues

Implications The potential for good quality new supported accommodation to be

for the Local
Plan

delivered through the policies of the plan in accordance with the
Council’ Health & Wellbeing Strategy.

Sources of
Funding

Surrey County Council

Community Services

Libraries

Lead
Organisation

Surrey County Council

Existing
Provision

There are 5 libraries within the borough at Bramley, Cranleigh,
Farnham, Godalming and Haslemere. All provide IT, internet
access and WiFi. Library services are managed through Surrey
County Council.

Services for those in rural areas and the housebound are provide
by Library Direct which uses volunteers and virtual services to
reach those who cannot get to a static library.

Future
Requirements

Following a Library Public Value Review, the County Council
transferred of the day to day running of 10 smaller libraries to the
community. The County Council continues to provide the building,
stock and computer equipment.

Guidance from the Museums and Libraries Authority (MLA)
suggest that the requirement for a library is around 30 sq m for
every 1000 people. However, this standard is being revised by
Surrey to more accurately reflect how libraries are used across
the borough as sq m per population is thought to be too crude a
measure.

Cross Boundary

Issues

None identified

Implications for

New housing developments may place pressure on library
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the Local Plan

services and require the need for refurbishment of some libraries
— in particular in terms of ICT.

Policy ICS1 seeks to resist the loss of key community facilities.

Sources of
Funding

e Surrey County Council
e CIL
e S106

Community Facilities including Day Centres, Village Halls

Lead
Organisation

e Waverley Borough Council

e Town and Parish Councils

Existing
provision

Community centres provide the opportunity for enhancing a sense
of place and community spirit providing a venue for a range of
community activities, including sport, entertainment, education,
public meetings, blood donation and childcare.

There are 5 day centres and 63 community/village halls in
Waverley.

Arts Venues include the Farnham Maltings and Cranleigh Arts
Centre. Performance spaces are also available at Haslemere
Hall, Borough Hall Godalming, the Performing Arts Centre at
Frensham Heights School, Ben Travers Theatre at Charterhouse
School in addition to village halls.

Future
Requirements

The increase in population over the local plan period is likely to
require additional built community space. There is no agreed
national standard for the provision of such space, although other
authorities have used standards of between 61-69 sq m per 1000
people.

The success of reliant

volunteering.

many community facilities is on

Cross Boundary
Issues

None identified

To ensure that the community needs of new development are
met.

Implications for
the Local Plan
Sources of
Funding

e Waverley Borough Council
e National Lottery

e CIL

o S106

Emergency Services

Fire & Rescue

Lead

Surrey County Council
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Organisation

Surrey Fire and Rescue Service (SFRS)

Existing
Provision

There are 5 permanently staffed fire stations at Cranleigh,
Dunsfold, Farnham, Godalming and Haslemere.

Fire & Rescue plans its services using a local risk management
approach rather than one based on national standards on
population size and general response times. Services are located
and provided in a way that best manages risk which has led to
significant changes in the way services have allocated funding and
the location of their infrastructure. There is also greater attention
paid to reducing the incidence of fire and accidents rather than the
reactive fire and rescue services.

Surrey Fire and Rescue Service are expecting to deliver their
services within their existing or a reduced budget despite
increased risks from flooding and terrorist threats that places an
additional burden on services. This has led to one of their key
assumptions in planning their services as being that fire and
rescue services can be delivered from fewer and more
appropriately located locations. This will mean that it will have to
place its services where there is highest risk of incidents. The
service also believes it is under resourced in some areas and over
resourced elsewhere which will mean re allocation of services
across the borough.

Future
Requirements

Fire and rescue services are not based on population levels but on
risk levels. An increase in housing may not attach a greater risk
level in itself, but will depend on the type of housing and where it is
located. In addition to this new housing is more likely to be safer
than older properties.

Cross Boundary
Issues

None identified.

Implications for
the Local Plan

Limited other than in ensuring developers provide sufficient access
for emergency vehicles and, where necessary, sufficient supplies
of water at the right pressure. Development at Dunsfold
Aerodrome could require changes to fire station locations.

Sources of | Surrey County Council

Funding Surrey Fire & Rescue Service

Ambulance

Lead South East Coast Ambulance Service NHS Trust

Organisation

Existing There are 3 ambulance stations at Cranleigh, Godalming and
Provision Haslemere. Ambulance services across this geographical area

are directly managed by South East Coast Ambulance Service
NHS Foundation Trust.Demand continues to increase on all
ambulance services across the UK by approx five / six per cent
each year — and the range of patient requirements are now greater
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than ever before. These include emergency calls to patients
suffering life threatening conditions such as major trauma, stroke
or coronary heart disease and require an emergency response
within 8 minutes or less, to those patients who require medical
treatment / advice such as minor injuries or illnesses but do not
require an ambulance response.

A telephone triage system is now in place across the UK for all
999 ambulance calls. This system quickly identifies life threatening
calls where ambulance crews are assigned and those patients
who do not need an ambulance response, but do need medical
advice or treatment, are being directed to the right place at the
right time to services such as Walk-In-Centres, Doctors Surgeries,
local Pharmacies and using the 111 medical helpline.

However, as with all public sector services, SECAmb is faced with
increasing pressures on their budgets and the need to find
significant efficiency savings but still deliver and exceed services
to the public wherever possible.

SECAmb have identified there is a need to review their services
and ensure a quicker and more efficient use of facility is provided.
At present the distribution of stations does not allow the best
response time in all locations. In Surrey, services will be
consolidated in 4 major locations where larger centres will be
developed at :-

e Chertsey

e Godalming
e Redhill

e Banstead

These centres will be fully supported by strategically placed
Ambulance Community Response Posts (ACRPs) which will be
developed based on historical emergency activity.

Future
Requirements

Provision is assessed at a regional and the county level so local
gaps in provision are difficult to assess. Demand for the
ambulance service is driven by a number of factors; growth in
population, changes in the type of patients accessing the service
and the transformation of local NHS services. The impact of local
housing growth is likely to have little impact on the provision of
ambulance services.

Cross Boundary

Issues

None identified

Implications for

Recognition of the ageing population and the need to keep access

the local plan from the public highway for emergency vehicles will be important
considerations.

Sources of | Clinical Commissioning Groups

Funding
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Police

Lead
Organisation

Surrey & Sussex Police

Existing Only Godalming now provides a Public Counter within the

Provision Borough, located at The Burys. Office functions for the Haslemere
and Cranleigh stations have been relocated to the Locality Office
and Leisure Centre respectively.

Future In order to quantify the impact of strategic growth on the policing

Requirements

operations of Surrey Police, a baseline assessment has been
undertaken to identify the current costs of providing an appropriate
level of policing and community safety. This has been costed
based on crime rates and population data available, and Surrey
Police costs for providing a comprehensive policing service. This
information has then been used to project the infrastructure costs
resulting from policing an increased population, based upon the
anticipated housing set out the updated assessment of housing
need.

Cross Boundary
Issues

Surrey Police provide force wide policing, there are cross
boundary infrastructure requirements associated with growth. Any
Surrey Police Headquarters accommodation will require adequate
space to meet policing needs of the growing population at a force-
wide level. This includes as a result of the growth identified in the
Borough. There may also be future costs associated with custody
provision which are required as a result of development across all
districts in Surrey.

Implications for
the Local Plan

Based on the development planned, and the anticipated
population increase, it has been identified that the cost of policing
this anticipated growth equates to a potential Surrey Police
infrastructure funding need of approximately £1.7 m over the Plan
period.

Sources of
Funding

« Surrey and Sussex Police
« Police and Crime Commissioner
« S106

« Community Infrastructure Levy
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4. DELIVERY AND FUNDING

The evidence shows that there are some gaps within the local infrastructure that will
be exacerbated by the amount of development, and subsequent growth in
population. The key areas that need new or improved infrastructure in order to meet
the growing needs of the Borough are:

e An increase in Primary and Secondary School places to support a growing
number of pupils

e Improvements to highways and public transport to limit the additional congestion
expected

e Improvements to greenspace to mitigate against the impacts of population growth
on the Thames Basin Heaths and Wealden Heaths Special Protection Areas

e Improvements to play space and sports pitches to meet the needs of a growing
population of children and young people

e Improvements to sewerage treatment works to provide additional capacity within
environment limits.

The delivery of improvements will be through a range of mechanisms. Some will be
funded through a mixture of private and public sector improvements, whilst other
infrastructure, such as much of the required highway improvements, will, because of
limited capital resources available for transport improvements in Waverley, be
delivered primarily through developer contributions.

The Council are actively seeking funding for these schemes which may come from
the New Homes Bonus, Local Enterprise Partnership, Garden City funding and S106
contributions before the CIL is adopted. However, the primary source of funding for
delivery of improvements outlined in the schedule is likely to be through the
Community Infrastructure Levy.

CIL funding

The Council is developing its approach to the Community Infrastructure Levy. This
IDP will form the basis of the infrastructure evidence required to support the charging
schedule. Consultation on a new Preliminary Draft Charging Schedule will take place
early in 2017. Until CIL is adopted, the Council will continue to collect infrastructure
contributions based on current national guidance and our adopted policies.
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5. INFRASTRUCTURE DELIVERY SCHEDULE

The following table sets out a schedule of infrastructure projects over the plan period
to 2032, which have been identified by infrastructure providers.

The IDS has been updated since the August 2016 version as more information has
become available on projects, costs etc. It will continue to evolve as more up to date
information becomes available, and some additional projects will be added to the
schedule. The Schedule seeks to be comprehensive but does not yet contain all the
desired information on project costs and timescales. In that respect, the IDP itself is
not fixed to any specific point in time. Prioritisation of the projects is likely to be
necessary as the Council develops its CIL charging schedule.
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WAVERLEY LOCAL PLAN: INFRASTRUCTURE DELIVERY SCHEDULE December 2016

The IDS has been updated since the August 2016 version as more information has become available on projects, costs etc. It will
continue to evolve as more up to date information becomes available, and some additional projects will be added to the schedule.
The Schedule seeks to be comprehensive but does not yet contain all the desired information on project costs and timescales. In
that respect, the IDP itself is not fixed to any specific point in time.

Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
FARNHAM
Transport Farnham Town Centre To reduce the impact of | Surrey CC £4m £0.27m £3.73m 2017-21 S106 (town SCC Expression of
Transport Package: measures | motor vehicles and S106 centre Interest to EM3
to: improve accessibility, from developments) | (LEP) 2015
- Simplify the town centre f:rnngﬁgéyaigdcsafety (WA/201 ciL
, yclists
road network to improve 4/1565 & LEP (75%
accessibility and journey time WA/2015 maximum of
reliability for all modes of /2387) cost)
transport, reduce congestion,
and improve air quality to
address the AQMA.
- Reconfigure/re- allocate road
space and improve the public
realm
Transport A31 Hickley’s Corner online To improve capacity Surrey CC £3m £0.17m £2.73m 2017-21 LEP -SCC Strategic
interim capacity improvement | and journey times and (S106 CIL Highway
reliability for traffic Assessment 2016
travelling along or ”O”.‘ . S106 .
- " Whitehill/ oo -SCC Expression
joining or exiting or Bord (Whitehill/ f Interest to EM3
crossing the junction. oraon 0
Planning Bordon) (LEP)
Consent) T
-Transport
Assessment for
Whitehill/Bordon




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Transport A31 Shepherd & Flock To improve junction Surrey CC £1m £0 £1m By 2032 LTP - SCC Strategic
roundabout - new signalising capacity S106 Highway
of give way approaches Assessment 2016
ClL - Mott MacDonald
Local Transport
Assessment
2015/2016
Transport A325 Wrecclesham Hill / To improve Surrey CC £0.25m £0.09m £0.16m By 2032 LTP Transport
B3384 Echo barn Lane — environment for (S106 CIL Assessment for
convert to mini-roundabout pedestrians and from Whitehill/Bordon
junction cyclists and road Whitehill/ S106 eco-town
network efficiency
Bordon
Planning
Consent)
Transport A31/A325 Coxbridge To improve junction Surrey CC £2m £0.4046 | £1.5964m | By 2032 LTP -SCC Strategic
Roundabout: improvements capacity m CIL Highway
(S106 Assessment 2016
from 5106 (WBC) -Mott MacDonald
Whitehill/ S106 Local Transport
Bordon (Whitehill/ Assessment
Planning Bordon) 2015/2016
Consent) T
-Transport
Assessment for
Whitehill/Bordon
eco-town
Transport A325 Wrecclesham High To improve junction Surrey CC £0.35m £0.131m | £0.219m By 2032 CIL Transport
Street / School Hill junction: capacity and safety Assessment for
signalisation (S106 $106 (WBC) | \whitehill/Bordon
from S106 eco-town
Whitehil/ (Whitehill/
Bordon Bordon)

Planning




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Consent)
Transport Farnham railway station: To improve cycle and Surrey CC £0.2m £0 £0.2m 2016-20 S106 Surrey LTP3 (Draft
improvements to forecourt pedestrian access to CIL Forward
the station Programme)
Transport Improvements to strategic To encourage cycling Surrey CC £0.5m £0.03 £0.47 2016-20 S106 Surrey LTP3 (Draft
cycle network to include to access town centre (S106 CIL Forward
Weydon Lane (A31 crossing) | and station from from Programme)
and Shepherd & Flock surrounding areas and WA/2015 LEP
roundabout communities
/2163)
Transport A287 Firgrove Hill Pedestrian | To improve pedestrian | Surrey CC £0.2m £0 £0.2m 2016-20 S106 Surrey LTP3 (Draft
crossing near Red Lion Lane access CIL Forward
Programme)
Transport Pedestrian Crossing in Long To improve pedestrian | Surrey CC £0.13m £0 £0.13m 2016-20 SCC (Local Surrey LTP3 (Draft
Bridge safety Committee) Forward
Programme)
Transport Road safety improvements To reduce accidents Surrey CC £0.06m £0 £0.06m 2016-20 SCC (Local Surrey LTP3 (Draft
(A287) — and improve safety for Committee) Forward
= Castle Hill/ Old Park all road users Programme)
Lane junction
= Castle Street/The
Borough junction
=  Firgrove Hill near Alfred
Road
Education Additional one Primary School | To accommodate Surrey CC £3m £0 £3m Plan SCC Surrey CC (School
form of entry additional pupils in the period 3106 Commissioning
borough Officer)
CIL
Education Up to four Secondary School | To accommodate Surrey CC Up to Up to Plan SCC Surrey CC (School
forms of entry in addition to additional pupils in the £12m £12m period 3106 Commissioning
current plans borough Officer)
CIL




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Community/ Farnham Leisure Centre: To improve facilities Waverley £2m £2m By 2020 S106 Waverley BC
Leisure additional showers, indoor soft BC CIL
play, climbing wall and
improved reception Waverley
Borough
Council
Places for
People
Cultural Conservation and To improve building Waverley £0.08m £0.08m By 2032 Heritage Waverley BC
enhancement works at fabric and visitor BC Lottery Fund
Museum of Farnham experience CIL
S106
Culture Installation of disabled lift to Increasing accessibility | Farnham £0.15 £0 £0.15 By 2025 ACE Farnham Maltings
service backstage and East throughout building for | Maltings CIL
Wing Studios at Farnham audiences and users
Maltings Trusts
Donations
Natural and Up to 6.3 ha of additional To avoid impact on the | Waverley Tbc Thc Post 2026 | - S106 - TBH SPA
semi-natural SANG (Thames Basin Heaths | SPA BC - Bespoke Avoidance Strategy
greenspace SPA Avoidance Strategy) s ANCE‘? (Review 2016)
- Draft Local Plan
Natural and Farnham Park Environment WBC has responsibility | Waverley toc Nil Annual Annual grant Waverley BC
semi-natural habitat enhancement and for management of BC until 2020
greenspace creation. SNClI's. HLS Grant -
DEFRA
Sewerage Improvements to Farnham To reduce odour for Thames Unknown tbc Unknown Thames Water | Thames Water
treatment works ¢.100 neighbouring Water Water Cycle Study

properties




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Water Extension of Hale reservoir Additional capacity South East Undisclos £0m Plan South East South East Water
Water ed period Water
Water Mains reinforcement — 8.7km | To ensure security of South East | £3.98m tbc Plan South East South East Water
of 350mm diameter supply, quality and Water period Water
pressure standards are 5106
maintained for all
existing and future
households.
Play provision | New playground provision at To meet the objectives | Waverley £0.12m £0.145m | Plan Developer’s WBC Parks
Park View, Folly Hill and at of the Play Area BC period contributions
Old Park Close. Strategy.
Play provision Expand and refurbish To meet the objectives | Waverley £0.1m £0.1m Plan Developer’s WBC Parks
adventure playground at of the Play Area BC period contributions
Farnham Park. Strategy.
Play provision Skate Parks at Sandy Hill and | To meet the objectives | Waverley £0.65m £0.65m Plan Developer’s WBC Parks
Weybourne Rec Ground (site | of the Play Area BC and period contributions
of existing tennis court). Strategy. Surrey CC
Sports facilities | Create two football pitches at | To meet the objectives | Waverley £1.18m LEP bid £1.18m Plan Developer’s WBC Parks
Weydon Lane, Farnham. of the Play Area BC period contributions
Pitches to include a pavilion Strategy.
and landscaped open space.
Sports facilities | Create new level pitches and | To meet the objectives | Waverley £0.15m £0.15m Plan Developer’s WBC Parks
improve specification at of the Play Area BC period contributions
Farnham Park. Strategy.
Sports facilities | Self-contained changing To meet the objectives | Waverley £0.35m £0.35m Plan Developer’s WBC Parks
facilities to enable use of of the Play Area BC/ period contributions
pitches at Farnham College. Strategy. Farnham
College
Sports facilities | Levelling Cricket Oultfield at To meet the objectives | Waverley £0.05m Potential | £0.05m Plan Developer’s WBC Parks
Rowledge Cricket Club of the Play Area BC/ PIC period contributions
Strategy. Rowledge funding




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
CC
Sports facilities | Two new football pitches and | To meet the objectives | Waverley £0.365m £0.365m Plan Developer’s WBC Parks
changing facilities. of the Play Area BC period contributions
Strategy.
Sports facilities | Two new cricket pitches with To meet the objectives | Waverley £0.435m £0.435m Plan Developer’s WBC Parks
changing facilities. of the Play Area BC period contributions
Strategy.
Sports facilities | One new synthetic 3G pitch To meet the objectives | Waverley £1.085m £1.085m Plan Developer’s WBC Parks
with changing facilities. of the Play Area BC period contributions
Strategy.
Environmental | Environmental improvements | To improve the local Waverley tbc tbc Plan Developer’s Waverley Borough
Improvements | required as a result of environment of BC period contributions Council
development Farnham. :
Other funding
GODALMING
Transport A3100 Meadrow junction with | To improve junction Surrey CC £0.5m £0 £0.5m By 2032 CILS106 -Developers’
Catteshall Road: potential capacity and safety Transport
signalisation assessments
- SCC Local
Highways scheme
Transport Catteshall Lane (western end) | To provide Surrey CC £0.5m £0 £0.5m By 2032 CILS106 Planning
environmental enhancements | environmental applications
improvements Surrey CC
Transport Pedestrian crossing facilities, | To improve pedestrian | Surrey CC £0.3m £0 £0.3m By 2032 SCC (Local Surrey LTP3 (Draft
Station Road movements Committee) Forward
Programme)
Surrey CC




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Transport Pedestrian crossing at To improve pedestrian | Surrey CC £0.3m £0 £0.3m By 2032 SCC (Local Surrey LTP3 (Draft
Vicarage Walk movements Committee) Forward
Programme)
Surrey CC
Transport Farncombe to Godalming To improve cycle Surrey CC £0.1m £0 £0.1m 2016-20 SCC (Local Surrey LTP3 (Draft
town centre cycle link (via facilities Committee) Forward
Marshalls Road) Programme)
Transport A3100 Flambard Way corridor | To improve link and Surrey CC £0.5m - £0 £0.5m - 2016-20 SCC Surrey LTP3 (Draft
improvements junction capacity, £1m £1m 3106 Forward
reduce air pollution and Programme)
address community CIL
severance
Transport Bus network improvements To enhance Surrey CC £0.2m - £0m £0.2m - 2016-20 SCC Surrey LTP3 (Draft
including: accessibility to public £0.5m £0.5m S106 Forward
» Upgrading bus stop transport Programme)
facilities to include CIL
real time passenger
information
= [ntegration with train
services
= Bus priority on
approach roads
where required
Transport Quality cycle route between To encourage cycling Surrey CC £0.3m £0 £0.3m 2016-20 SCC Surrey LTP3 (Draft
Milford and Farncombe via as alternative to car S106 Forward
Godalming town centre use CIL Programme)
Transport Quality cycle route between To encourage Surrey CC £0.75m £0 £0.75m 2016-20 SCC Surrey LTP3 (Draft
Godalming and Guildford sustainable travel Forward
S106 P
rogramme)
CIL




Lead Funding | Funding | Delivery Sources of Source of
Oty FHIETE N ERE e SR Agency e Secured | Gap Phase funding Information
Transport Bridge Street enhancements To improve links Surrey CC £1.5m £0 £1.5m 2016-20 SCC Surrey LTP3 (Draft
between Godalming S106 Forward
and Farncombe and Programme)
improve environment CIL
for pedestrians and
cyclists
Education One Primary School form To accommodate Surrey CC £3m £0m £3m Plan SCC; S106; Surrey CC (School
entry additional pupils in the period CIL Commissioning
borough Officer)
Education Godalming Secondary School | To accommodate Surrey CC Up to £3.5m Over plan | SCC Surrey CC (School
— additional one form of entry | additional pupils in the £3.5m period 3106 Commissioning
Borough Officer)
CIL
Community/ Godalming Leisure Centre: To meet demand for Waverley £2m £2m 2020 CIL Waverley BC
Leisure extension to gym and provision BC Sports
(extension) dedicated indoor cycling Eﬁ land
studio 9
Waverley
Borough
Council
Community/ Godalming Leisure Centre: To meet demand for Waverley £2.5m £2.5m By 2032 CIL Waverley BC
Leisure replace tennis courts with provision BC Tenni
indoor tennis centre ennis
Association
Culture Upgrade Borough Hall To meet demand for Waverley £0.1m £0.1m 2020 CIL Waverley BC
Cinema Equipment to enable | provision and attract BC BFI
current release films and live families and young
satellite broadcasting people Trusts and
foundations
Culture Redesign of upper galleries at | Improve layout and Waverley £0.05m £0.05m 2017-19 CIL Waverley BC
Godalming Museum to visitor experience BC

increase public display of

Godalming




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
collection held in storage . Town Council
Godalming
Museum Trusts and
Trust foundations
Flood Godalming Flood Alleviation To reduce flooding Environment | £2-5m £3m £2m Before Environment Environment
Alleviation Scheme problems Agency 2020 Agency and Agency
partners
Play provision New playground provision To meet the objectives | Waverley tbc tbc Plan Developer’s WBC Parks
of the Play Area BC period contributions
Strategy.
Play provision Broadwater Park To meet the objectives | Waverley tbc Potential | tbc Plan Developer’s WBC Parks
improvements to include of the Play Area BC HLF bid period contributions
Skate Park provision. Strategy.
Sports facilities | Drainage works for Burys 9-a- | To meet the objectives | Waverley £0.025m £0.025m Plan Developer’s WBC Parks
side pitch. of the Play Area BC period contributions
Strategy.
Sports facilities | New Pavilion for Hambledon To meet the objectives | Hambledon | £0.1m Plan Developer’s WBC Parks
Football Club. of the Play Area Parish period contributions
Strategy. Council
Sports facilities | Increase public access to To meet the objectives | Waverley tbc tbc Plan Developer’s WBC Parks
pitches and changing facilities | of the Play Area BC/ period contributions
at Rodborough College and Strategy. Rodborough
Barrows Hill School. College/
Barrows Hill
School
Sports facilities | Improvements to Witley To meet the objectives | Witley tbc tbc Plan Developer’s WBC Parks
Recreation Ground of the Play Area Parish period contributions
Strategy. Council
Sports facilities | Convert 6 surplus adult To meet the objectives | Waverley £0.006m £0.006m Plan Developer’s WBC Parks
pitches to youth pitches. of the Play Area BC period contributions

Strategy.




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Sports facilities | One new youth pitch and To meet the objectives | Waverley £0.3m £0.3m Plan Developer’s WBC Parks
changing facilities of the Play Area BC period contributions
Strategy.
Sports facilities | One new synthetic 3G pitch To meet the objectives | Waverley £1.085m £1.085m Plan Developer’s WBC Parks
with changing facilities at of the Play Area BC period contributions
Rodborough College Strategy.
Sports facilities | One new cricket pitch with To meet the objectives | Waverley £0.435m £0.435m Plan Developer’s WBC Parks
changing facilities of the Play Area BC period contributions
Strategy.
Recreation Improving access and visitor To encourage visitors Waverley £0.32m £0.32m Plan Developer’s WBC Parks
information to Lammas lands | to the area. BC period contributions
and re-surfacing Phillips
Memorial Footpaths.
Environmental | Environmental improvements | To improve the local Waverley tbc tbc Plan Developer’s Waverley Borough
Improvements | required as a result of environment of BC period contributions Council
development Godalming. Other funding
HASLEMERE
Transport Improved interchange facilities | To enhance Surrey CC £1m £0 £1m 2016-20 SCC Surrey LTP3 (Draft
at Haslemere Station accessibility to public CIL Forward
including — transport Programme)
= improved cycle and Network Rail
pedestrian access to SW Trains

town centre

= improved bus access
and facilities

= upgrading bus stops
including real time
passenger information

= integration with train
services

= bus priority on




Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
approach roads
where required
Transport Improved bus services and To encourage Surrey CC £0.15m £0 £0.15m Over plan | Local Surrey LTP3 (Draft
cycle routes from station to sustainable tourism period Sustainable Forward
South Transport Programme)
Downs National Park Fund (LSTF)
Transport Road safety improvements To reduce accidents Surrey CC £0.06m £0 £0.06m 2016-20 SCC (Local Surrey LTP3 (Draft
= Critchmere Hill/A287 and improve safety for Committee) Forward
junction feasibility all road users Programme)
study
= A283 Petworth Road/
Gostrode Lane
junction
= B2131 Petworth
Road/Killinghurst
Lane junction
Transport Fosters Bridge improvements | To mitigate flooding Surrey CC £5m £0 £5m 2016-20 SCC Surrey LTP3 (Draft
and improve poor 3106 Forward
walking facilities Programme)
. Surrey CC
Transport Decked car park at Haslemere | Improving facilities Network tbc tbc 2016-2017 | SW Trains SW Trains
Station (to add 110 spaces) Rail
South West
Trains
Community/ Haslemere Leisure Centre: To meet demand for Waverley £0.11m £0 £0.11m By 2018 CIL Waverley BC
Leisure outdoor play area; upgraded provision BC Waverlev BC
toilets and spectator seating. y
Swimming
Association

10




Lead Funding | Funding | Delivery Sources of Source of
Oty FHIETE N ERE e SR Agency e Secured | Gap Phase funding Information
Community/ The Edge Leisure Centre: To meet demand for Waverley £0.11m £0 £0.11m By 2032 CIL Waverley BC
Leisure refurbishment of sports hall provision BC
floor and upgrade of school
changing facilities.
Community/ 2 no. floodlit netball courts To meet demand for Waverley £0.3m £0 £0.3m By 2032 CIL Waverley BC
Leisure provision BC
Community/ Purpose built Community To provide flexible Waverley £2m £0 £2m By 2032 CIL Waverley BC
Leisure Centre to provide services for | accommodation for BC External
older people services and activities fungin a
to support health and g
wellbeing
Community/ Wey Centre: improved To develop a flexible Waverley £0.5m £0 £0.5m By 2032 CIL Waverley BC
Leisure facilities for different use space for a variety of BC Waverlev BC
groups use groups y
SCC
Health New build health facilities for To address existing Guildford tbc tbc tbc By 2020 tbc Guildford and
Haslemere Hospital, and forecasted and Waverley CCG
capacity issues Waverley
CCG
Sewerage Improvements to Haslemere An effective fertiliser Thames tbc tbc tbc Thames Water | Thames Water
sewage that reduced the risk of | Water Water Cvele Stud
nitrate pollution. ater Lycle study
Play provision New playground provision To meet the objectives | Waverley toc tbc Plan Developer’s WBC Parks
of the Play Area BC period contributions
Strategy.
Play provision Expand playground at Lion To meet the objectives | Haslemere £0.085m £0.085m Plan Developer’s WBC Parks
Green. of the Play Area Town period contributions
Strategy. Council
Play provision Landscaping and gardening To meet the objectives | Waverley £0.185m £0.185m Plan Developer’s WBC Parks
scheme to include expansion | of the Play Area BC period contributions

of the playground.

Strategy.
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Lead Funding | Funding | Delivery Sources of Source of
Oty FHIETE N ERE e SR Agency e Secured | Gap Phase funding Information
Sports facilities | New pitch and associated To meet the objectives | Waverley £0.1m £0.1m Plan Developer’s WBC Parks
drainage at Haslemere of the Play Area BC period contributions
Recreation Ground Strategy.
Sports facilities | New Pavilion for Chiddingford | To meet the objectives | Chiddingfor | £0.12m tbc Plan Developer’s WBC Parks
football pitch on Coombe of the Play Area d Parish period contributions
Lane, Coombe Common. Strategy. Council
Sports facilities | Convert 4 adult pitches to To meet the objectives | Waverley £0.004m £0.004m Plan Developer’s WBC Parks
youth pitches. of the Play Area BC period contributions
Strategy.
Sports facilities | One additional youth pitch and | To meet the objectives | Waverley £0.3m £0.3m Plan Developer’s WBC Parks
changing facilities of the Play Area BC period contributions
Strategy.
Sports facilities | One new cricket pitch with To meet the objectives | Waverley £0.435m £0.435m Plan Developer’s WBC Parks
changing facilities of the Play Area BC period contributions
Strategy.
Environmental | Environmental improvements | To improve the local Waverley tbc tbc Plan Developer’s Waverley Borough
Improvements | required as a result of environment of BC period contributions Council
development Haslemere. .
Other funding
CRANLEIGH
Transport Elmbridge Road/Wey and New bridge on Surrey CC £1.3-£2m | £0.9384 | £1.8-£2m | By 2032 S106 Cranleigh Draft
Arun Canal Bridge, Cranleigh | Elmbridge Road over m Infrastructure list
the Wey and Arun (Amlets (SCC)
Canal to provide a two
. Lane, Wey & Arun Canal
lane carriageway and
pedestrian footway The Trust
Maples,
Little
Meadow)
Transport Traffic Management Scheme | Improve capacity and Surrey CC £0.05m £0.05m £0 By 2032 S106 Cranleigh Draft
between Cranleigh and Shere | safety improvements (The Infrastructure list

on Barhatch Lane and Hound

(SCC)
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Lead Funding | Funding | Delivery Sources of Source of

CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
House Road Maples)

Transport Alfold Road adjacent to Little | To improve capacity Surrey CC £0.25m £0.25m £0m By 2032 S106 Cranleigh Draft
Mead Industrial Estate: widen | and safety (Berkele Infrastructure list
road bridge and priority improvements and y (SCQC)
management K

nowle
Park
Initiative)
)

Transport Bridge over Downslink, To improve junction Surrey CC £0.2m - £0m £0.2m - By 2032 S106 Cranleigh Draft
Cranleigh: new bridge or capacity and address £1.5m £1.5m Infrastructure list
amendments to existing traffic | potential structural (SCC)
signals issues

Transport Downs Link, Cranleigh to To encourage journeys | Surrey CC £0.495m | £0.2858 | £0.2092m | By 2032 S106 Cranleigh Draft
Bramley Improvements to by sustainable modes m Infrastructure list
surface, drainage and lighting (Horsha ?%?ﬁ;?ld Park (SCC)

m Road,
The
Maples,
Little
Meadow)

Transport Public bridleway between To improve public Surrey CC £0.09m £0.09m £0m By 2032 S106 Cranleigh Draft
Elmbridge Road and safety and to (Knowle Infrastructure list
Cranleigh Leisure Centre: encourage journeys by Park (SCC)

Lighting Scheme sustainable modes Initiati
nitiative)

Transport Public footpath 393 between To encourage journeys | Surrey CC £0.05m £0.05m £0 By 2032 S278 Cranleigh Draft
Elmbridge Village and Knowle | by sustainable modes (delivery Infrastructure list
Lane: surface and drainage in kind by (SCC)
improvements Knowle

Park
Initiative)
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Transport Public bridleway 350: surface | To encourage journeys | Surrey CC £0.5m £0.02m £0 By 2032 S106 SCC
and drainage improvements by sustainable modes .
(delivery
in kind by
Amlets
Lane
site)
Transport High Street/Horsham Road Capacity and safety Surrey CC £0.04m £0.04m £0 By 2032 S106 Cranleigh Draft
junction improvements Infrastructure list
(SCQO)
Transport Off-carriageway cycle/ To encourage Surrey CC £0.18m £0 £0.18m 2016-20 SCC Surrey LTP (Draft
pedestrian link between sustainable transport CIL Forward
Cranleigh and Ewhurst and improve pedestrian Programme)
and cycle facilities
Public Cranleigh Bus Service To improve frequency Surrey CC £1m £0.125m | £1m Over Plan | S106 Cranleigh Draft
Transport Enhancement Strategy of evening and (The period CIL Infrastructure list
weekend services Maples) (SCC)
Public Upgrade bus stop facilities to | To improve Surrey CC £0.3m £0.251m | £0.049m | 2016-20 SCC Cranleigh Draft
Transport include real time passenger accessibility to public Infrastructure list
information transport (LAmIets §106 or (SCCQ)
ane, CIL
Horsham
Road,
The
Maples,
Little
Meadows
)
Environmental | Cranleigh High Street To enhance the Surrey CC £0.5-£1m | £0.106m | £0.5-£1m | By 2032 SCC Cranleigh Draft
Improvements environment Infrastructure list
(Berkeley S106 (SCC)
)
Education Relocate and enlarge To co-locate and Surrey CC £8m-10m £8-10m By 2032 - SCCvia Surrey CC
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Lead Funding | Funding | Delivery Sources of Source of
Oty FHIETE N ERE e SR Agency e Secured | Gap Phase funding Information
Cranleigh CofE Primary replace existing school Government’s
School to include additional 1 | and to accommodate Priority School
forms of entry increased pupil Building
numbers arising from Programme
new developments
- Sale of
existing school
site for
housing
development
- §5106
Education 1-2 additional forms entry for | To accommodate Surrey CC £6m (Develop | £6m By 2032 S106 Surrey CC (School
Secondary School to be increased pupil er Commissioning
accommodated at Glebelands | numbers arising from contributi Officer)
School new developments in ons
Cranleigh and at £3.346m)
Dunsfold Aerodrome
Community/ Cranleigh Leisure Centre: new | To meet demand for Waverley £9m £779,620 | £9m 2025 S106 Waverley BC
Leisure build leisure centre with sports | provision BC from CIL
hall to replace existing centre Dunsfold
S106. Waverley BC
Places for
People
Community/ Rowleys Centre for the To support health and Waverley £0.15m £0.05m £0.1m By 2032 CIL Waverley BC
Leisure Community: refurbishment of | wellbeing, particularly BC (WBC)
Rowland House Lounge area | for older people
and existing centre
Community/ Multi agency centre in Village | To provide improved Waverley £1.962m £1.962m By 2032 CIL Waverley BC
Leisure Way to accommodate Parish and more efficient local | BC

Council, CAB, youth centre,
Police and rooms for public
hire

services
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Culture Improvement to the fabric of Improve and modernise | Cranleigh £0.15m £0.15m By 2025 CIL Cranleigh Arts
building and enhance facilities | building and facilities Arts Centre Centre
Trusts and
foundations
Health Cranleigh Village Hospital To improved local Guildford & | £6m tbc By 2032 CCG Cranleigh Village
health services and Waverley Hospital Trustees
S S106
facilities CCG
NHS Infrastructure Plan
Cranleigh
Hospital
Trust
Sewerage Improvements to Cranleigh To comply with Thames tbc tbc tbc Thames Water | Thames Water
sewage works regulations and reduce | Water Water Cvcle Stud
risk of nitrate pollution. y y
To reduce odour for
¢.100 neighbouring
properties.
Gas Upgrade to gas infrastructure | To accommodate Southern tbc tbc With Developer Southern Gas
network to support the increased utility Gas developme | contributions Networks
Horsham road development demand Networks nt
Electricity Cranleigh capacity Triggered by UK Power tbc tbc Unknown UK Power UK Power
improvements customer’s Networks Networks Networks
requirements
Play provision 0.57 ha of playground To meet standards \éngerley ;F),le?ir:)d Eoer\]/t?ilgst?(;ns WBC Parks
provision (based on NPFA
0.25ha per 1000 population) tbc tbc
Play provision Snoxhalls Field, Cranleigh. To meet standards Cranleigh Plan Developer WBC Parks
Expand playground PC £0.124m £0.124m | period contributions
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Play provision Provision of MUGA either next | To meet standards Waverley Plan Developer WBC Parks
to Cranleigh Centre or in BC £0.06m £0.06m period contributions
Snoxhalls Fields
Play provision | Lashmere Recreation Ground, | To meet standards Waverley Plan Developer WBC Parks
Cranleigh - Expand BC £0.085m £0.085m | period contributions
playground
Play provision Extension of outdoor fithess To meet standards Cranleigh Plan Developer WBC Parks
area in Snoxhall Fields PC £0.01m £0.01m period contributions
Play provision Cranleigh Skate park, To meet standards Waverley Plan Developer WBC Parks
Increase provision and BC £0.12m £0.12m period contributions
replace
Sports facilities | An additional new youth To meet standards Waverley Plan Developer WBC Parks
football pitch and changing BC period contributions
facility (from Playing Pitch £0.3m £0.065m
Strategy) (Maintenance £2k
pa)
Sports facilities | Convert existing adult football | To meet standards Waverley Plan Developer WBC Parks
pitches to provide 3 youth BC period contributions
pitches (from Playing Pitch £0.08m £0.08m
Strategy) (maintenance £2k
pa per pitch)
Sports facilities | A Cricket pitch in Cranleigh To meet standards Waverley Plan Developer WBC Parks
area with changing facility BC period contributions
(from Playing Pitch Strategy) £0.435m £0.435m
(Maintenance £8k pa)
Sports facilities | Cranleigh School resurfacing | To meet standards Waverley Plan Developer WBC Parks
of synthetic pitch BC £0.5m £0.5m period contributions
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Sports facilities | Snoxalls Field, Cranleigh - To meet standards Waverley Plan Developer WBC Parks
Creation of MUGA, changing BC period contributions
facilities, top dressing, tractor,
perimeter fencing for tennis £0.39m £0.39m
courts, improvements to
pavilion
Sports facilities | Bruce McKenzie Playing To meet standards Waverley Plan Developer WBC Parks
Fields, Cranleigh - Pitch BC £0.06m £0.06m period contributions
Drainage
Sports facilities Quality i 0t To meet standards Waverley Plan Developer WBC Parks
uality improvement to BC eriod contributions
existing football pitches £0.02m £0.02m P
Sports facilities | 4 MUGA/O! To meet standards Waverley Plan Developer WBC Parks
mprove play BC eriod contributions
provision and enlargement £0.03m £0.03m P
Play Provision To meet standards Waverley Plan Developer WBC Parks
Bramley Skate Park BC £0.05m £0.05m period contributions
Environmental | Environmental improvements | To improve the local Waverley tbc tbc Plan Developer’s Waverley Borough
Improvements | required as a result of environment of BC period contributions Council
development Cranleigh. Other funding
DUNSFOLD AERODROME
Transport A281: new site access to To provide suitable Surrey CC £3-4m £0 £3-4m By 2032 S278 - - Dunsfold Park
Dunsfold Aerodrome access to the proposed Dunsfold Traffic Assessment
development Aerodrome .
developers - SCC Strategic

Highway
Assessment 2016
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Lead Funding | Funding | Delivery Sources of Source of
Oty FHIETE N ERE e SR Agency e Secured | Gap Phase funding Information
-Planning
Application
Transport A281 Station Road, Bramley: | To mitigate the traffic Surrey CC £0.5m £0 £0.5m By 2032 S278 - - Dunsfold Park
signalisation of junction impact of Dunsfold Traffic Assessment
Aerodrome proposals Dunsfold
Aerodrome - SCC Strategic
developers Highway
Assessment 2016
-Planning
Application
Transport A281 Elmbridge Road/ To mitigate the traffic Surrey CC £0.5-1m £0 £0.5-1m By 2032 S278 - - Dunsfold Park
Dunsfold Road: improvement | impact of Dunsfold Dunsfold Traffic Assessment
and upgrade to the signalised | Aerodrome proposals Aerodrome i .
junction developers H.SCC Strategic
ighway
Assessment 2016
- Mott MacDonald
Local Transport
Assessment
2015/2016
-Planning
Application
Transport HGV management plan and For management Surrey CC £0.05m £0m £0.05m By 2032 S106 — Waverley BC
road traffic orders as measures to mitigate Dunsfold Mott MacDonald —
necessary including the employment related Aerodrome Impact on HGVs
Surrey Hills AONB as HGVs at Dunsfold developers b

necessary

impacting on the rural
lanes to the north east
of the site towards
Shere and also towards
Milford/Godalming to
the northwest of the
site

from Dunsfold
August 2016
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Transport Horsham Road, Bramley: To mitigate the traffic Surrey CC £0.5- £0.01m £0.49- By 2032 S106 - - Cranleigh Draft
safety and capacity impact of Dunsfold 0.75m Cranleiah 0.74m Dunsfold Infrastructure list
improvements Aerodrome proposals Brick ar? d Aerodrome (SCCQ)
Tile developers - SCC Strategic
Highway
Assessment 2016
-Planning
Application
Transport Off site walking and cycle To maximise Surrey CC £0.75-1m | £0 £tbc By 2032 Nil — developer | - SCC Transport
network from Dunsfold sustainable transport funded. Development
Aerodrome site to key to/from the site and to S278/S106 - Management Team
destinations reduce vehicle journeys .
Dunsfold -Planning
Aerodrome Application
developers
Transport Significant bus network in To maximise Surrey CC £ibc £0 £ibc By 2032 Dunsfold - Dunsfold Park
perpetuity serving Dunsfold sustainable transport Aerodrome Traffic Assessment
Aerodrome site to key to/from the site and to developers - SCC Transport
destinations including reduce vehicle journeys Develo men‘tj
Cranleigh Guildford, Mana gmem Team
Godalming town centre 9
-Planning
Application
Transport A281 Horsham Road/ A248 To mitigate the traffic Surrey CC £2.5-5m £0 £2.5-5m By 2032 S278 - - Dunsfold Park
Kings Road/ A348 Broadford impact on Guildford Dunsfold Traffic Assessment
Road: Conversion of both borough from Dunsfold Aerodrome .
. : . . - SCC Strategic
junctions to improve capacity | Aerodrome proposals developers Highway
and safety Assessment 2016
-Planning
Application
Transport Contribute towards transport To mitigate the traffic Surrey CC £5m-7.5m | £0 Nil — Phased S106 Dunsfold
mitigation in the Borough of impact on the southern developer | payments | (Dunsfold Aerodrome Traffic
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Guildford. approaches to funded over build | Aerodrome Assessment
Guildford from period up developer) (Vectos)
FIZ))rlér;)sofSc’)éﬁsAerodrome to 2032 -Plar_min_g
Application
Strategic " Pedestrian and cycle To comply with Waverley | £10-15m | £0 £10-15m | By2032 | S278andon- | Waverley BC
Green routes (within the site) planning legislation, to | BC site
Infrastructure * Ecological mitigation accommodate demand development
* Runway Park for facilities and to costs
= Country Park encourage sustainable
»  Sports pitches and play | travel Dunsfold
facilities Aerodrome
= Neighbourhood parks developers
= Flexible informal
landscape
=  Works to existing
woodland
= |andscape maintenance
Utilities * Gas (upgrade to existing | 14 accommodate Service £10-15m | £0 £10-15m | By 2032 Dunsfold -Dunsfold
medium pressure increased utility Providers Aerodrome Aerodrome
system) , demand developers developers
= Electricity — reinforce the
Cranleigh substation -Planning
[ ] Water Supp'y Appllcatlon
reinforcement
Sewage Package Treatment Plant Bespoke treatment tbc tbc Developer Dunsfold
Infrastructure works to serve the Aerodrome
Dunsfold development developers
Planning
Application
Education Three Early Years classrooms | Provision triggered by Surrey CC tbc Nil Phased S106 Dunsfold
at Dunsfold Park Primary Dunsfold development developer | payments Aerodrome
School funded over build developers
period Planning

Plus additional infrastructure
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Lead Funding | Funding | Delivery Sources of Source of
Oty FHIETE N ERE e SR Agency e Secured | Gap Phase funding Information
at Little Harriers Montessori Application
Day Nursery
Education Provision of a two form Provision triggered by Surrey CC tbc tbc In S106 Dunsfold
Primary School —on site Dunsfold development accordanc Aerodrome
e with developers
Heads of Planning
Terms Application
Play Provision | 1.08ha of equipped play Ancillary uses to Waverley toc tbc In S106, Dunsfold
space, 1.296ha of outdoor accompany Dunsfold BC accordanc CIL Aerodrome
provision of skate/bmx/biking development e with developers
area, Multi-use Games Area, Heads of Planning
2.376ha of Informal play Terms Application
space, Signage.
Sports Grass pitches, all-weather Necessary facilities for | Waverley tbc tbc In S106, Dunsfold
Facilities pitches, Cricket pitches, the Dunsfold BC accordanc CIL Aerodrome
Pavillion, Tennis Courts, development e with developers
Outdoor Gym, Trim Trails Heads of Planning
Terms Application
Public Open Public Art; Public realm Necessary facilities for | Waverley tbc tbc In S106, CIL Dunsfold
Space environmental improvements; | the Dunsfold BC accordanc Aerodrome
Open Space; public access; development e with developers
footpath links; provision of Heads of Planning
canal basin; management and Terms Application
maintenance.
Health On-site provision of new To meet increased Guildford toc tbc By 2032 Developer Dunsfold
medical centre demand and contribution Aerodrome
Waverley developers
CCG Planning
Application
Police Policing of new settlement To improve security Surrey £0.2m- tbc By 2032 Developer Dunsfold
and safety Police £0.3m contribution Aerodrome
developers
Planning
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Application
Other . SUSta‘”ab'eDDfai”age To comply with Waverley | £5-10m | £0 £5-10m | By2032 | Dunsfold Waverley BC
Community System (Su S) planning legislation, to | BC Aerodrome
Infrastructure = Community centre accommodate demand developers
for facilities
RURAL WAVERLEY
Transport Rural Areas: improvements to | To improve local Waverley £1m £0 £1m By 2032 SCC Waverley BC
public transport including services BC Surrey
: S106
demand responsive CC
community transport CIL
Transport Improved road links between To improve transport Surrey CC £2m £0m £2m By 2032 SCC (Local Surrey LTP3 (Draft
Cranleigh, Milford, Witley and | links between Committee) Forward
. Cranleigh and the Programme)
Godalming northern settlements 5106
CIL
Transport Footway in The Street, To improve pedestrian | Surrey CC £0.25m £0m £0.25m 2016-20 SCC (Local Surrey LTP3 (Draft
Wonersh/Bramley & cyclist safety Committee) Forward
Programme)
Transport Road safety improvements - To reduce accidents Surrey CC £0.1m £0 £0.1m 2016-20 SCC (Local Surrey LTP3 (Draft
= A281 Horsham Road, and improve safety for Committee) Forward

Grafham/ Bramley
= B2129 Station Road/
Chinthurst Lane junction
= A281 Horsham Road,
Alfold
= Horsham Road/Station
Road junction, Bramley
= A287 Frensham Road/
Pond Lane junction,

Frensham

all road users

Programme)
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Transport Improve strategic footpath and | To encourage journeys | Surrey CC £8m £0 £8m 2016-20 SCC Surrey LTP3 (Draft
cycle network including cycle | by sustainable modes cIL Forward
links to Milford and Witley Programme)
stations
Transport Waverley B and minor roads: | To reduce impact of Surrey CC £1.5m £0 £1.5m By 2032 CIL SCC Strategic
traffic management scheme(s) | additional cross 3106 Highway
borough development Assessment 2016
related traffic or traffic
diverted from A3
Transport Improvements to general To improve Waverley £1.75m £0 £1.75m Plan SCC WBC Community
public transport provision accessibility to local BC period 3106 Services
within rural communities communities Surrev CC
including (Hoppa) y CIL
Canal Restoration of the Wey & Arun | To creation a public Wey & Arun | tbc Unknown | By 2026 Wey & Arun Wey & Arun Canal
Canal - amenity and navigable | Canal Trust Canal Trust Trust
. link between the Rivers
Tannery Lane Bridge to Wev and Arun
Station Road, Bramley; y
Station Rd to Birtley Bridge.
Flood Bramley Flood Alleviation To reduce flooding Environment | tbc tbc Plan Environment Environment
Alleviation Scheme problems Agency Period Agency Agency
Play provision | Wonersh - New tennis courts | To meet standards Wonersh Plan Developer WBC Parks
and basketball hoop PC tbc tbc period contributions
REST OF WAVERLEY BOROUGH
Transport A31 Guildford to To resolve flooding Surrey CC £4.95m £0 £4.95m By 2032 LEP SCC Expression of
Wrecclesham — Highway problems Interest to EM3
Maintenance and Resilience (LEP) 2015
Corridor
Gas Upgrade to gas infrastructure | To accommodate Southern tbc tbc With Developer Southern Gas
network to support increased utility Gas developme | contributions Networks
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Lead Funding | Funding | Delivery Sources of Source of
Oty FHIETE Ll e e Agency St Secured | Gap Phase funding Information
development in the Borough demand Networks nt
Wealden Hindhead Avoidance Strategy | To mitigate effect of Waverley tbc Nil Plan S106 Waverley BC
Heaths SPA development on SPA BC period CIL
National
Trust
Natural and Mare Hill Countryside WBC have Waverley tbc Nil Annual Annual grant Waverley BC
semi-natural Stewardship: habitat responsibility for BC until 2018
greenspace enhancement and creation. management of SSSls Higher Level
Stewardship
(HLS) DEFRA
Natural and Frensham HLS: habitat WBC have Waverley tbc Nil Annual Annual grant Waverley BC
semi-natural enhancement and creation. responsibility for BC until 2020
greenspace management of SSSls DEFRA
Natural and Lammas Lands HLS: habitat WBC have Waverley tbc Nil Annual Annual grant Waverley BC
semi-natural enhancement and creation responsibility for BC until 2022
greenspace management of SNCls DEFRA
Open Space Recreation Ground To meet additional Waverley tbc tbc Plan Waverley BC Waverley BC
Improvements need BC period S106
CIL
Town & Parish
Councils
Sports Pitches | Creation of new pitches and To meet additional Waverley tbc tbc Plan Waverley BC Waverley BC
improvements to existing. need BC period S106
Provision of Pavilions.
CIL
Town & Parish
Councils
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Playgrounds Playground replacement To meet additional Waverley tbc tbc Plan Waverley BC Waverley BC
need BC period
S106
CIL
Town & Parish
Councils
Green Benches/public seating in high | To encourage active Waverley tbc tbc Plan Waverley BC Waverley BC
infrastructure streets, main public areas and | travel, physical activity | BC period
. E S106
walking routes across the and visits to local
borough services by the growing CIL
older population Town & Parish
Councils
Flood Alfold Flood Alleviation To reduce flood risk Surrey CC £0.05m tbc 2016/2017 | SCC/ EA Surrey CC
Alleviation Scheme
Water Connection to the local To support the Thames Unknown Unknown | Ongoing Developers Correspondence
sewerage system at nearest anticipated demand Water with water
point of adequate capacity Southern companies
Water
Water Investment in water mains To ensure security of Thames Unknown Unknown | Ongoing Water Thames Water
reinforcement / replacement. supply, quality and Water companies Five-year Plan
pressure standards are Southern 2015-2020;
mgln.tamed for all Water SE Water
existing and future .
households SE Water Business Plan
) 2015-2020;

Southern Water
Business Plan
2015-2020
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Police Implementing ‘Design out To reduce the Surrey tbc Unknown | Ongoing S106 Surrey Police
Crime’ measures opportunity of crime Police CIL
within the local
community
Police Capital infrastructure funding To improve security Surrey tbc tbc By 2032 Developer Planning
to police additional and safety Police contribution Application
developments.
Telecommunic | To secure superfast To secure superfast Waverley Thc Unknown | Ongoing Telecom Waverley BC
ations broadband to parts of the broadband to those BC operators Surrev CC
Borough not included in the parts of the Borough Surrev GC y
super- fast broadband rollout y
Health New health facilities as To address existing Guildford tbc tbe tbc Plan tbe Guildford and
required, including possible and forecasted and period Waverley CCG
sites for Milford Community capacity issues Waverley
Hospital and in Binscombe. CCG
Wastewater Investment to Wastewater To meet demand for Southern tbc tbc Plan Southern Southern Water
Treatment Treatment Works e.g wastewater treatment. | Water period Water Thames Water
Loxwood, Grayswood, Thames Thames Water
Chiddingfold Chephurst Water
Copse, Alfold
Water Elstead Mains reinforcement To ensure security of South East | £0.12m tbc tbc South East South East Water
required -400m or 180mm supply, quality and Water Water
diameter. pressure standards are
> S106
maintained for all
existing and future
households.
Environmental | Environmental improvements | To improve the local Waverley tbc tbc Plan Developer’s Waverley Borough
Improvements | required as a result of environment of BC period contributions Council
development Waverley Borough. Other funding
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
Environmental | Dual Community and Parish To provide news to Busbridge £0.0015m tbc Plan Developer’s Busbridge Parish
Improvements | Council Noticeboard residents in the new Parish (£1500) period contribution Council
Leithfield Park Council
Development
Environmental | New lay-bys on Thursley To alleviate parking Elstead £0.06m- £0.06m- Plan Developer’s Elstead Parish
Improvements | Road, Elstead and in problems Parish £0.12m 0.12m period contribution Council
Broomfield Council .
Other funding
CROSS BOUNDARY IMPACTS
Transport Impact of Local Plan growth To mitigate the impact | West £tbc £0 £tbc By 2032 S106 - Dunsfold Park
on Horsham District Council’s | on Horsham borough Sussex (Dunsfold Traffic Assessment
Local Road Network from Cranleigh and County Aerodrome - SCC Strateaic
Dunsfold Aerodrome Council developer) ) 9
proposals Highway
Assessment 2016
Transport Impact of Local Plan growth To mitigate the impact | Hampshire £tbe £0 £tbe By 2032 S106 - SCC Strategic
on Rushmoor Borough on Rushmoor borough | County Highway
Council’s Local Road Network | from Waverley Local Council Assessment 2016
Plan Mott MacDonald
Transport
Assessment
Transport A331 Blackwater Valley Route | To improve junction Surrey CC £0.5m £0 £0.5m By 2032 LTP Guildford BC
with A31 Hog's Back capacity Transport Strategy
(Tongham) junction lMoney 5106 2016
. ikely to
improvement scheme be CIL
secured
by GBC
as well.
Transport Blackwater Valley Bus To improve sustainable | SCC £16m £0 £16m By 2032 SCC SCC Expression of
Corridors: range of transport connectivity LEP and Interest to EM3

complementary sustainable

passenger transport

to and through the
Blackwater Valley area,

match funding

(LEP) 2015
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
improvements supporting the CIL
economic viability
Transport Provide high quality To encourage journeys | Surrey CC tbc tbc Plan SCC Surrey Cycling
recreational and functional by sustainable modes period CIL Srategy; Waverley
cycle links to routes and and encourage healthy Cycling Plan SPD
facilities in adjoining districts lifestyles. S106
and boroughs. LEP
Electricity Improvement to Bordon To support the SSE Power | tbc tbc Plan SSE Power UK Power
substation proposed EcoTown at Distribution period Distribution Networks
Bordon
Developer
contributions
OUTSIDE WAVERLEY BOROUGH
Transport Portsmouth Direct Line To increase service Network £5m £0 £5m By 2032 Department for | Wessex Route
improvements (along with frequency Rail Transport Study 2015
South West Main Line Peak
Demand improvements)
Transport A3 through Guildford (early To improve link and - £8m £0 £8m By 2020 Department for | Highways England
targeted schemes): junction capacity and Department Transport (indicative concept
A . resolve safety issues for plan only)
verage speed cameras; Transport
closure of Beechcroft Drive;
Widening to northbound off- - Highways
slip to Egerton Road; England
improvements to the traffic
signals at Dennis roundabout;
widening of south- bound off-
slip at Stoke interchange
(A320)
Transport M25 Junction 10/A3 Wisley To improve link and Dept. for £100 - £0 £100- Post 2020 | Department for | DfT Road Invest-
interchange junction capacity and Transport. £250m £250m Transport ment Strategy
resolve safety issues . Road Period 1
All-movements grade Highways
) ) scheme E16
separated junction England
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Lead Funding | Funding | Delivery Sources of Source of

CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information

Transport M25 junctions 10-16: widening | To improve link and Dept. for £100 - £0 £100- Post 2020 | Department for | DfT Road

to 4 lanes in each direction junction capacity and Transport. £250m £250m Transport Investment
resolve safety issues Highwavs Strategy Road
E 9 | g Period 1 scheme
nglan E15

Transport A3 Guildford (A320 Stoke To improve link and Dept. for £100 - £0 £100- 2024-2027 | Department for | DfT Road

interchange junction to A31 junction capacity and Transport. £250m £250m Transport Investment

Hog’s Back junction): resolve safety issues Highwavs Strategy Road

widening to 3 lanes Eng | ng Period 2 scheme
gla E31

Transport Grade separation of Woking To provide capacity Network £100m £0 £100m By 2032 Department for | Wessex Route

Junction and interchange Rail Transport Study 2015
. improvements to :
(Woking flyover) provide higher SW Trains
frequency train
services in Waverley
borough.

Transport Guildford railway station To provide capacity Network £100m £0 £100m By 2032 Department for | Wessex Route
and interchange Rail Transport Study 2015
improvements to :
provide higher SW Trains
frequency train
services in Waverley
borough.

Transport Electrification of North Downs | To increase service Network £30m £0 £30m By 2032 Department for | Wessex Route

line frequency to provide Rail Transport Study 2015
better train connections Great
with Waverley borough Western
Railway

Transport Capacity increase of To improve service Great £31.8m £0m £31.8m By 2032 Department for | Wessex Route

frequency and Western Transport Study 2015
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Lead Funding | Funding | Delivery Sources of Source of
CailzEny SEhEmE N ERE e SR Agency e Secured | Gap Phase funding Information
. timetable to provide Railway
North Downs line better train connections
with Waverley borough
Transport Crossrail2 To increase service Network £27bn £0 £27bn By 2030 Department for | Crossrail2 website
(London) frequency to provide Rail and (2016 Transport and
better train connections | Transport prices) TFL
with Waverley borough | for London
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Appendix 1: Planned development
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Located in the north-west corner of the Borough, Farnham has the highest
population (parish total 39,488; 2011 Census) and the largest town centre in the
Borough (443,300 sq ft town centre retail floorspace)’.

Farnham has a number of significant roads which pass through or close by including
the A31 and the A331 Blackwater Valley Relief Road. The railway station is on the
Alton to London Waterloo line.

Farnham is close to the borough boundaries with East Hampshire, Guildford, Hart
and Rushmoor. Significant developments which are proposed nearby include
potentially 3,350 dwellings and 5,500 jobs at Whitehill-Bordon in East Hampshire (via
A325), approximately 900 dwellings at Queen Elizabeth Barracks, Church Crookham
in Hart (via A287) and about 3,850 dwellings at Aldershot Urban Extension to the
north (via A325 or A331 Blackwater Valley Relief Road).

! Town Centre Retail Study Update 2013



Each of these developments, if built, would include additional infrastructure, although
they may result in some additional pressure on infrastructure within Farnham and
Waverley.

Development Type & Amount (approx.) When

Housing Target in Local Plan
2013 - 2032: 2,330 units 2013-2032

Employment?

Potential shortfall of 16,000 sq m of Class Bia/b
(Offices/Research & Development) across the Borough
Over the plan period

Retail®
Potential floorspace requirements of:

e 10,665 sg m (net) additional Comparison Goods | 2013-2028
floorspace

e 1,517 sq m (net) additional Convenience Goods | o913-2028
floorspace

2 Employment Land Review 2016
3 Town Centre Retail Study Update, 2013.
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Located in the north of the Borough, Godalming is the second largest town (parish
total population 21,804; 2011 Census) and 385,400 sqft of town centre retail

floorspace.*

The A3100 runs through Godalming and links to Guildford. The railway station is on

the London Waterloo to Portsmouth line.

Development Type & Amount (approx.) When
Housing Target in Local Plan
2013 - 2032: 1240 units 2013-2032

Employment®

Potential shortfall of 16,000 sq m of Class
(Offices/Research & Development) across the Borough:

Bla/b

Over the plan period

Retail®

* Town Centre Retail Study Update 2013
®> Employment Land Review 2016
® Town Centre Retail Study Update 2013



Potential floorspace requirements of:
e 2128 sg m (net) additional Comparison Goods | 2013-2028

floorspace
e 946 sq m (net) additional Convenience Goods | 5913-2028
floorspace
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Haslemere is located in the south west corner of the Borough. The parish has a
population of approximately 16,876 (2011 census) and town centre retail floorspace
of 172,000 sq ft’.

It is close to the borough boundaries with East Hampshire and Chichester District
Councils and the South Downs National Park Authority. Potential significant
developments nearby include approximately 3,350 dwellings at Whitehill-Bordon in
East Hampshire, King Edward VII Hospital near Fernhurst and the Former Syngenta
Site at Fernhurst.

" Town Centre Retail Study Update 2013



Haslemere is also on the London Waterloo to Portsmouth railway line and has fast
trains to London; due to this concerns have been raised regarding commuter parking
in Haslemere Town Centre and the surrounding roads.

Development Type & Amount (approx.) When

Housing Target in Local Plan
2013 - 2032: 830 units 2013-2032

Employment®

Potential shortfall of 16,000 sq m of Class Bia/b | Overthe plan period
(Offices/Research & Development) across the Borough.

Retail®
Potential floorspace requirements of:
e 1342 sq m (net) additional Comparison Goods 2013-2028
floorspace
e 945 sq m (net) additional Convenience Goods | 2013-2028
floorspace

® Employment Land Review 2016
® Town Centre Retail Study Update 2013
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Cranleigh is located in the south east of the Borough and is the smallest of the four
main settlements. The parish has a total population of 11,492 (2011 census) and
188,700 sq ft of retail floorspace in the village centre'®. It is close to the boundary
with Chichester and Horsham in West Sussex.

Cranleigh is on the A281 which links Guildford and Horsham but the village does not
benefit from a railway. The Association of Train Operating Companies highlighted
the former route of the track from Guildford to Cranleigh as a route that might be
considered for re-opening, although studies by Surrey County Council have
previously indicated that this is unlikely to be financially viable.

The nearest significant potential development is at Broadbridge Heath, west of
Horsham.

Development Type & Amount (approx.) When

Housing Target in Local Plan
2013 - 2032: 1520 units 2013-2032

' Town Centre Retail Study Update 2013



Employment’

Potential shortfall of 16,000 sg m of Class Bilab
(Offices/Research & Development) across the Borough:

Over the plan period

Retail'?
Potential floorspace requirements of:

e 1,353 sq m (net) additional Comparison Goods
floorspace

e 696 sq m (net) additional Convenience Goods
floorspace

2013-2028

2013-2028

"' Employment Land Review 2016
'2 Town Centre Retail Study Update 2013




Dunsfold Aerodrome
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Dunsfold Aerodrome is a substantial, predominantly brownfield site of 249 hectares
located to the south west of Cranleigh and east of Dunsfold village. The site
currently contains a variety of uses, including aviation, as well as over 100
businesses employing over 700 people. It is proposed to allocate the site as a new
settlement for up to 2,600 new homes, an expanded business park and associated
supporting uses. A range of community facilities will need to be provided at the site,
including a local centre, open space and leisure facilities. In order to mitigate traffic
impacts, a package of highway infrastructure and sustainable transport measures
must be delivered. The existing utility infrastructure will also need to be reinforced.

Development Type & Amount (approx.) When
Housing Target in Local Plan

2013 - 2032: 2600 units 2013-2032
Employment

An expanded business park with around 26,000 sq m of new | By 2032
employment (all B Class) floorspace

Retail

At least 3,750 sq m gross floorspace with shops, financial and | By 2032
professional services, restaurants and cafes, drinking
establishments and hot food takeaways (Use Classes A1 to A5)




Appendix 2: Glossary of terms

WBC — Waverley Borough Council

SCC — Surrey County Council

CIL — Community Infrastructure Levy

S106 — Section 106 obligations (Town and Country Planning Act 1990)

S278 — Licence granted by the Highway Authority to construct highway works
(Highways Act 1980)

LTP — Surrey Transport Plan (LTP3)
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